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Petra Incorporated ("Petra"), by and through its attorneys of record, Thomas Walker and 
Erika K. Klein, of the law firm Cosho Humphrey LLP, and 1. Fredrick Mack and Scott D. Hess, 
ofthe law firm Holland & Hart, LLP submits its response to Appellant's Brief. 
I. COURSE OF PROCEEDINGS IN TRIAL COURT 
This case arises out of work Petra performed as the construction manager for the 
construction of the new Meridian City Hall building and facilities and the City's failure to pay 
Petra its entitled fee. The City sought a Declaratory Judgment that Petra was not entitled to an 
equitable adjustment in its fee because it breached the terms of the Construction Management 
Agreement (hereinafter "CMA") and was negligent in managing the construction of the City Hall 
building and improvements. The City also sought damages allegedly caused by Petra's supposed 
breach of contract and negligence. In response to the City's Complaint, Petra filed an Answer 
and Counterclaim. In its Counterclaim Petra sought an equitable adjustment of its construction 
management fee, reimbursement of salaries and additional general conditions costs plus interest 
and litigation costs and attorneys fees. 
After 59 days of trial, the court's consideration of 28,426 pages of exhibits, and the 
review of post-trial briefing, the District Court, on June 10, 2011 issued 198 comprehensive 
Findings of Fact and 21 Conclusions of Law. The Court denied relief to the City of Meridian 
with the exception of granting an offset, in the amount of $52,000, against Petra's recovery. The 
District Court awarded Petra Judgment in the amount of $324,808.00, which includes the 
deduction for the offset, plus prejudgment interest, costs, and attorneys fees. 
II. SUMMARY OF ARGUMENT 
On June 10, 2011, after a trial extending more than three months, the District Court 
entered its Findings of Fact and Conclusions of Law. In its Findings, the Court noted that it 
carefully considered all of the evidence that had been introduced, judged the credibility of the 
witnesses, and resolved the often conflicting evidence. Each Finding is supported by substantial 
evidence and the Conclusions of Law are consistent with applicable Idaho law. No basis, 
1 
whatsoever, exists to overturn the Judgment ultimately entered by the District Court. 
On appeal, the City of Meridian (hereinafter the "City" or "Meridian") ignores the 
standard that must guide this Court in its review of the appellant issues that are presented: 
Review of a trial court's conclusions following a bench trial is limited to 
ascertaining whether the evidence supports the findings of fact, and whether the 
findings of fact support the conclusions of law. Benninger v. Derifield, 142 Idaho 
486,488-89, 129 P.3d 1235, 1237-38 (2006) (citing Alumet v. Bear Lake Grazing 
Co., 119 Idaho 946, 949, 812 P.2d 253, 256 (1991)). Since it is the province of 
the trial court to weigh conflicting evidence and testimony and to judge the 
creditability of the witnesses, this court will liberally construe the trial court's 
finding of fact in favor of the judgment entered. Rowley v. Fuhrman, 133 Idaho 
105, 107, 982 P.2d 940, 942 (1999). This court will not set aside a trial court's 
findings of fact unless the findings are clearly erroneous. Ransom v. Topaz 
Marketing, LP, 143 Idaho 641, 643, 152 P.3d 2, 4 (2006); LR.C.P. 52 (a). 
Justadv. Ward, 147 Idaho 509, 511, 211 P.3d 118, 120 (2009). 
Since the trial court based its findings on substantial evidence, even in those situations 
where the evidence was conflicting, the Supreme Court will not overturn those findings on 
appeal. Benninger 142 Idaho at 489, 129 P.3d at 1238. This Court will not substitute its view of 
the facts for that of the trial court. Ransom 143 Idaho at 643, 152 P.3d at 4. It is thus the long 
standing rule in Idaho that determining and weighing the credibility of the witnesses and their 
testimony offered at trial is a role that is left to the District Court Judge. Worzala v. Worzala, 128 
Idaho 408, 413, 913 P.2d 1178, 1183 (1996). The Supreme Court will not second guess a District 
Court's findings unless they are wholly unsupported by the evidence in the record. Elec. 
Wholesale Supply Co., Inc. v. Nielson, 136 Idaho 814, 822,41 P.3d 242,250 (2001). 
Notwithstanding these well established principles, in its 77 page Opening Brief, the City 
does not address, or even acknowledge the substantial evidence considered by the District Court 
that fully supports each Finding and Conclusion. Rather, the City does little more than present 
its conflicting view of those facts, attempting to retry its case in this appellate court. 
While this deficiency exists throughout the City's Brief and through each of its 
arguments, all of which will be addressed in this Brief, one particular aspect of the District 
Court's Findings merits emphasis. For reasons that have never been explained nor justified, the 
2 
City did not pursue its warranty claims against the prime contractors whose alleged malfeasance 
the City sought to impose on Petra. The District Court specifically found: 
33. The parties agree that Petra was not responsible for any of the contractors' 
failure to carry out their work in accordance with the contract documents. 
34. Petra did not guarantee the work of the contractors. 
35. Each prime contractor gave the City a warranty. 
65. The Project was completed on time despite unexpected delays, none of 
which were the fault of Petra. 
66. Petra and LCA worked together to develop a punch list of items that 
needed corrected and all items were corrected. 
67. Any items remaining after the punch list items were closed out were 
warranty items. 
68. Every prime contractor gave the City a warranty for their workmanship 
and materials. 
69. The City, LCA and Petra agreed to a unified substantial completion date of 
October 15, 2008 for purpose of warranties, utilities, and risk of loss. This had 
the effect of extending and maximizing warranty periods for the majority of the 
prime contractors. 
70. City inspectors issued certificates of occupancy and the City took 
occupancy on October 15,2008.1 
Each of these Findings is supported by competent and substantial evidence. 
The City finds fault with the performance of several of the prime contractors noting 
alleged deficiencies in their work, seeking to impose liability upon Petra, as construction 
manager, for the alleged deficient performance of the contractors notwithstanding the fact that: 
(1) As construction manager, under the CMA drafted by the City, Petra did not 
guarantee the work of the prime contractors; 
(2) In Section 9.2.5 of the CMA, the City assumed responsibility for 
inspections and testing that occurred with regard to the Project through its 
separately retained consultants, including LCA, MTI, Reery International, Stapley 
Engineering, and its own in-house City Inspectors; 
(3) Each of the prime contractors issued a warranty to the City and the alleged 
defects, to the extent they existed, fell within the warranty obligations of the 
prime contractors. 
1 R.8261. The District Court's Findings and Conclusions are referenced herein as "Findings" or "Conclusions". 
3 
The City seeks to impose liability upon Petra for alleged defects in the design of the 
Project notwithstanding the fact that the design was the responsibility of the City and LCA, an 
architectural firm separately retained by the City. As found by the District Court: 
37. Petra agreed to assist, consult and coordinate with LCA as needed. 
39. The City directed the design of the project with appropriate assistance 
from Petra throughout the course of the project? 
LCA designed the HVAC system.3 As the District Court found, "criticism of the design 
of the system is more appropriately directed at LCA and the project engineer rather than Petra.,,4 
LCA designed the roof; Western Roofing installed the roof; Versico manufactured the 
membrane that covered the roof. Versico warranted its product and Western Roofing warranted 
its installation. Any suggestion, as noted by the City, that the roof should have had "saddle 
flashings" does not implicate Petra-"LCA did not specify saddle flashings in the plans and 
specifications."s The City complains of "defective and deficient comer caps" and roof 
penetrations. App.Br.69. 6 The roof was inspected and was found to leak. It was repaired. LCA 
closed out Western Roofings punch list after the repairs were completed. Such complaints raise 
warranty concerns. 
The water feature was designed by a subcontractor to LCA, Hatch-Mueller. The storage 
tank for the water feature was too small, which was "a design flaw and not a construction flaw" 
and thus not the responsibility of the contractor or Petra.7 The City contends that Petra did not 
obtain piping shop drawing submittals and that the contractors did not pressure test the piping. 
App.Br.60-62. There is no evidence that Petra was contacted about the piping shop drawing 
submittals or pressure test issue during the warranty period. Further, the piping was inspected 
and approved by City inspectors; nothing deficient was included on a punch list; and if there was 
2 Findings 37 and 39. 
3 Findings 114 and 122. 
4 Finding 125. 
5 Findings 127-132. 
6 Appellant's Brief will be hereinafter referred to as "App.Br." 
7 Finding 137. 
4 
a problem with piping it raised a warranty issue. 
Buss Mechanical was the City's plumbing contractor. Check valves that were installed 
were fully compliant, and passed City inspection; seismic bracing of basement sewer pipes 
passed code and City inspection. All aspects of the building's sewer system were approved by 
the City'S code inspector and were consistent with the plans and specifications. The City's 
project engineer prepared and closed out the punch list items for the sewer system.8 
Buss Mechanical plumbed the roof drainage system for the building. One overflow drain 
was improperly constructed, but was repaired when identified and caused no damage to the 
building.9 
The City contends that Petra was responsible for water leaking into the basement of the 
building. However, as found by the District Court: 
158. There was a decorative metal scupper that the City installed after the 
building was finished. The City failed to properly connect it to the drain pipe. 
This caused storm water to leak inside the wall and into the basement. Damage 
caused was due to neither Petra nor Buss Mechanical. Had it been the fault of 
Buss, it would have been covered under Buss's warranty. 10 
The City seeks to place responsibility on Petra for damage to the Mayor's suite allegedly 
due to the infiltration of air, water and insects. The District Court did not believe the City'S 
evidence on the scope, extent, or cause of any such alleged damage, and further concluded that to 
the extent any such damage existed, it would be covered as a warranty item, not the 
responsibility of Petra: 
166. A missing closure strip and inadequate caulking in the area of the Mayor's 
suite and reception area allowed air, water and insects to enter the interior of the 
building. Because these construction defects were in an area not readily 
accessible for inspection, they were missed and did not appear on any punch list. 
167. When discovered, these defects would have been repaired under the 
contractor's warranty. 
168. Although there was testimony offered and received at trial to the effect 
that the defect caused interior walls to buckle, the evidence presented failed to 
8 Findings 140-150. 
9 Findings 151-156. 
10 Finding 158. 
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persuade to court that such damage had occurred. If such had been the case, the 
damage would have been a warranty item. II 
The City complains of "clickers" in the floor access panels. App.Br. 48-49. The Court 
noted that the evidence "was conflicting with respect to the extent that adjustments would be 
required,,,l2 but concluded that it impacted no more than 2% of the panels. 13 The trial court 
further concluded that the cost of the necessary adjustments was either a warranty item, or was 
not attributable to Petra because the need for adjustment was "caused by inspection personnel or 
City personnel."l4 Finally, as the District Court found, the evidence regarding the cost to repair 
or adjust the panels was speculative. 15 
The City sought liquidated delay damages, contending that the project was delayed for 75 
days. Since there were 44 contractors on the job, the City sought $500 for each day of delay 
multiplied by the number of contractors, resulting in a delay damage claim of $1.650 million. 
While the Court properly concluded that the method of calculation used by the City was not 
appropriate, the more important finding was that delay simply did not occur. The contract called 
for an 18 month construction time, and the City'S occupancy on October 15, 2008 fell within that 
time frame. There were simply no delays properly chargeable as liquidated damages to Petra. 
Each Finding of Fact and the resultant Conclusion reached by the District Court with 
regard to Petra's counterclaim is supported by the facts and the applicable legal principles. The 
Court found that the Project had increased in "size, scope, cost and complexity" all at the 
direction of the City l6. The Court found that between August 2006 (when the CMA was signed) 
and August 2007, the project budget increased "from $12.2 million to slightly over $20.3 
million."l7 The City "approved all the changes to the work" most of which related to changes in 
design, "which naturally caused an increase in the services that Petra had to perform and which 
II Findings 166-168. 
12 Finding 169. 
13 Finding 170. 
14 Finding 171. 
15 Finding 172. 
16 Finding 187. 
17 Finding 191. 
6 
formed the basis for Petra's request.,,18 The Court found that on August 20, 2007, Petra 
disclosed its intention to seek an additional fee, and that on September 5, 2007, Keith Watts, the 
City's authorized representative "agreed on behalf of the City that Petra should wait to submit 
the formal proposal for an equitable adjustment in Petra's fees until the final value of the project 
was determined.,,19 The District Court found that as of August 20, 2007, Petra had not provided 
"additional work", in part because the cost incurred on the project did not exceed $12.2 million, 
the original budget amount, until six months later in February, 2008?O Petra reasonably relied on 
Watts' representation, and on April 4, 2008 submitted its Change Order No.2 requesting, under 
Section 7 of the CMA, an equitable adjustment in its fee in the amount of $376,808.00.21 
With regard to the amount of the increased fee, the Court found that "Petra calculated the 
amount of its fee request by multiplying the cost of the project in excess of [the original 
budgeted amount of] $12.2 million by a factor of 4.7%; the same ratio Petra's original fee bore to 
the original budget. ,,22 Substantial factual support exists in the record for each of the District 
Court's Findings, both as to the process that was followed and the amount that was sought. 
From these factual determinations, the District Court concluded that Petra was entitled to 
equitable adjustment in its fee "because of the increased services" that Petra performed; that the 
City "waived its right to pre-approve the request for equitable adjustment and is estopped from 
denying [the] fee request;" and that the amount of $376,808 is reasonable?3 Each of these 
Conclusions directly flows from and are supported by the facts that the District Court found. No 
legitimate basis exists to overturn either the Findings or the Conclusions reached on Petra's 
counterclaim. 
Moreover, the personal critique of Judge Wilper by the City should not be condoned. At 
page 46 of its Brief, the City states: 
18 Finding 193. 
19 Findings 176 and 179. 
20 Findings 177-178. 
21 Finding 181. 
22 Finding 190. 
23 Conclusions I, J, K and L. 
7 
However, had the DC exercised a bit of effort to ascertain the amount, the 
uncontroverted evidence provides the correct answer. 
Nor is it appropriate to suggest that Judge Wilper's analysis is premised upon "naIve 
notion" resulting in "legal error." App.Br.52. A review of the 59 days of testimony considered 
by the District Court, the District Court's consideration of extensive, perhaps exhaustive pretrial 
motions, the District Court's consideration of literally hundreds of objections during the course 
of the trial, and the District Court's even handed approach to the consideration of each issue that 
was presented belies any substance to the accusation that the City directs at Judge Wilper. 
Since the challenges asserted by the City on appeal present no meaningful issue on a 
question of law but simply invite this Court to second guess the District Judge on conflicting 
evidence, the appeal is frivolous. 
III. STATEMENT OF FACTS 
The overriding majority of the issues raised by the City on appeal challenge the District 
Court's Findings, and the Legal Conclusions that the Findings compel. In this section of its 
Brief, Petra will set forth the record of facts that support the District Court's Findings. In the 
"Argument" section of this Brief, Petra will address the narrow specific legal issues that are 
raised by the City. 
A. The Contract Documents. 
(1) The Construction Management Agreement. 
In April 2006, the City sought proposals for construction management services "for the 
design, bidding, site demolition, and construction of a new approximately 80,000 sq. ft. Meridian 
City Hall .... ,,24 The City selected Petra.25 The City hired outside counsel Frank Lee of Givens 
Pursley to draft the CMA?6 The parties executed the CMA27 effective August 1,2006. The City 
24 Exhibit 501, p. 1; Testimony of Gene Bennett, at 4851:1. 
25 Testimony of Ted Baird, at 133-134. 
26 Testimony of Ted Baird, at 134-135. 
27 Exhibit 2003. 
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represented to Petra in the CMA, that the maximum budget for the Project was $12.2 million.28 
Based on this representation and the scope of services, project size, schedule and the then 
anticipated complexity of the Project, Petra agreed to a fee of $574,000 or 4.7% of the total 
budget; not to exceed reimbursable staff expenses of $29,818 for preconstruction and $249,994 
for construction based services at an established rate schedule; plus reimbursable general 
conditions expenses at the cost incurred by Petra. The representations made by the City upon 
which Petra relied in agreeing to its fee, proved to be inaccurate. By August 2007, the City along 
with its architect and design professional LCA, had substantially expanded the original Project to 
a 104,000 + square foot, LEED silver-certified three story stone and brick clad building with a 
large basement. Based on physical dimension alone, the Project increased in size by almost 30% 
over that originally contemplated by Petra at the time the CMA was signed. 
The City ultimately signed prime contracts and issued purchase and work orders for the 
Project totaling $21,773,078.00. The CMA, at Article 7, allowed an increase in Petra's 
compensation if the size, complexity, schedule, budget or other aspects of the Project changed 
significantly. Based solely upon total costs, all of which costs were approved by the City, the 
Project increased by almost 78% over the original $12.2 million budget that formed the basis for 
Petra's original fee calculation set forth in the CMA. 
The CMA provided a six month preconstruction phase and an 18 month construction 
phase but did not specify an actual completion date and schedule.29 As of August 1,2006, when 
the CMA was signed, no plans or final design existed for the Project.30 Rather, the design was 
left to the City and its retained consultants and retained architectural firm, LCA. 
The City hired Petra to manage the work of multiple prime contractors3l all of which 
contracted directly with the City, not with Petra.32 Petra had the duty set forth in the CMA 
28 Exhibit 2003, pp. 9 and 18 (Sections 4.4(f) and 6.2.2(b) of the CMA); Testimony of Gene Bennett, at 5352. 
29 Exhibit 2003, p. 18 (Section 6.2.2(b) of the CMA). 
30 Testimony of Gene Bennett, at 5353:12-20. 
31 Exhibit 2003, p. 11; Testimony of Gene Bennett, at 5335:6-lO. 
32 See e.g. Exhibit 2017; Testimony of Gene Bennett, at 5334-5335. 
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including the general conditions set forth in AlA A201/CMA-1992, general conditions.33 Petra's 
scope of services included observing the work of the prime contractors. However, Petra did not 
guarantee the work of the prime contractors. Pursuant to Section 4.6.6 of the A201, Petra as 
construction manager was not "responsible for the contractor's failure to carry out the work in 
accordance with the contract documents. ,,34 
Section 1.2 of the CMA required the parties to name an "authorized representative.,,35 
The City appointed Keith Watts as its authorized representative.36 The District Court found that 
Watts was the City'S agent.37 
(2) The Professional Services Agreement with LeA Architects. 
The City hired LCA as Project architect.38 LCA and the City signed a contract 20 days 
prior to the CMA's effective date?9 The CMA states "the owner has retained LCA Architects, 
PA ... to provide professional architectural services for the Project" and Petra shall "consult and 
coordinate with architect as needed to fulfill its duties hereunder and shall assist architect as 
needed for architect to fulfill its duties to owner under the architectural agreement.,,40 
Section 4.6.1 of LCA's contract states "architects shall perform those duties, obligations, 
and responsibilities set forth in the construction agreement between owner and each contractor 
("construction contracts,,).,,41 Pursuant to this section, LCA had all the duties of "architect" as 
defined in the A201.42 The City contracted directly with LCA, did not assign LCA's contract to 
Petra and expressly retained sole authority to direct the design of the Project and to direct LCA.43 
LCA made its pay requests directly to the City not through Petra, and Petra did not review LCA's 
33 Exhibit 2003. 
34 Exhibit 2017, p. 28 (Section 4.6.6 of the A201 General Conditions). 
35 Exhibit 2003, p. 6. 
36 Testimony of Gene Bennett, at 5350:1-3; Testimony of Tom Coughlin, at 8673:2-8674:3; Testimony of Steve 
Christiansen, at 8213:20-23; Testimony of Steve Simmons, at 7180:25-7181 :13; Exhibit 609, p. 11; Exhibit 535. 
37 Finding 36. 
38 Testimony of Ted Baird, at 172: 17-25. 
39 Exhibit 2003. 
40 Exhibit 2003. 
41 Exhibit 2002, p. 13. 
42 Exhibit 2002, p. 13. 
43 Exhibit 2136, p. 12. 
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pay requests.44 The City thus directed and was responsible for the Project design, not Petra.45 
(3) The Construction of the Project and Petra's Performance. 
Petra achieved the City's goal. The City took beneficial occupancy of Meridian City Hall 
on October 15, 2008, including a new cost efficient City Hall and Public Plaza built consistent 
with the design established by the City and LCA.46 All punch list items identified were 
addressed and resolved. Petra timely completed the Project for less than the final cost estimate.47 
Petra insured that each prime contractor gave the City a warranty.48 
The City's Complaint sought a Declaratory Judgment that it did not owe Petra an 
equitable adjustment in its construction management fee because, as alleged by the City, Petra 
failed to give timely notice of its request for an equitable adjustment of its contract management 
fee; that Petra breached terms and conditions of the CMA; and that Petra was negligent in 
managing the construction of the Project. The District Court issued factual Findings, supported 
by substantial evidence, concluding that Petra was entitled to an equitable adjustment, that Petra 
did not breach the terms of the CMA and that the City did not prove that Petra breached its duty 
to the City or that the City suffered damage proximately caused by any alleged breach. 
i. Petra's Performance of its Duties Under the Construction 
Management Agreement Met the Applicable Standard of Care. 
Richard K. Bauer of Lemley International testified as a construction management expert 
during the triaL He testified about Petra's performance of its duties and responsibilities under the 
CMA based on his knowledge of the prevailing standards applicable to construction managers as 
44 Testimony of Steve Simmons, at 7209:6-19. 
45 Testimony of Gene Bennett, at 5336:1-11; Testimony of Steve Simmons, at 7167:9-22; Testimony of Richard K. 
Bauer, at 9449:2-8; 9575:15-24. 
46 Exhibit 599. 
47 Compare Exhibit 561 (Final Cost Estimate of$21,773,078) with Testimony of Gene Bennett, at 5493:20-5494:3 
(detailing total approvals for the City Hall of $21 ,395,962.13). 
48 Exhibit 545A; Testimony of Ted Frisbee, Jr., at 6849: 17 -21; Testimony of Tim McGourty, at 7703 :24-25; 
Testimony of Rob Drinkard, at 7906:6-7907: 13; Testimony of Lenny Buss, at 8634:5-23. 
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well as his own experience and expertise in this area.49 
Bauer testified within a reasonable degree of professional certainty that Petra performed 
its work in accordance with the applicable standard of care contained in Section 1.1 of the CMA 
by exercising reasonable and ordinary care with the same degree of professional skill, diligence 
and judgment as is customary in this community among construction managers of similar 
reputation performing work for projects of a size, scope and complexity similar to the Project.50 
This evidence supports the District Court's Findings and Conclusions that Petra discharged its 
duties and responsibilities under the CMA. 
Bauer confirmed that the "construction contracts" referred to in the CMA included the 
AlOl sl , and the A201 52 . Regarding the A20l, Bauer testified that it was reasonable for Petra to 
rely on Sections 4.6.4,4.6.6,4.6.21, and 4.6.22 in conducting its work on the Project.53 These 
provisions specifically limited the scope of Petra's obligations and confirm that the City, both at 
trial and on this appeal, erroneously sought to expand Petra's duties under the CMA. 
Bauer also testified regarding his close examination of Petra's performance of each phase 
identified in the CMA, including the Development Strategies Phase, the Site Preparation Phase, 
the Preliminary Design Phase, the Construction Documents Phase, the Bidding Phase, and the 
Construction Phase.54 Based on that examination and his review of the Project records, other 
data and information he gathered, and interviews he conducted all of which are of the type relied 
upon by construction managers in providing opinions and evaluating the performance of 
contractors and construction managers, his opinion, to a reasonable degree of professional 
certainty, was that Petra's performance met the applicable standard of care.55 Bauer's testimony 
provides substantial evidentiary support for the Court's Findings. 
49 Bauer has more than 40 years of experience in construction, construction management and engineering. Bauer's 
credentials and integrity are above question. One of Bauer's most recent assignments was as a program director for 
construction management services on the Idaho State Capital restoration and expansion program. 
50 Testimony of Richard K. Bauer, at 9463: 1 0-21; 9474: 12-21. 
51 Exhibit 2002. 
52 Exhibit 2007. 
53 Testimony of Richard K. Bauer, at 9435: 1-9440: 1. 
54 Testimony of Richard K. Bauer, at 9463:22-9474: 18; Exhibit 951. 
55 Testimony of Richard K. Bauer, at 9446:22-9447: 1; 9617:7-23; 9500:25-9501 :8; 9519; 9474:12-21; 9561-9562. 
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ii. Petra Did Not Fail to Guard Against Defects in Construction. 
At trial, as one of its principle issues, the City contended that Petra breached the CMA 
and was therefore negligent because it failed to guard against defective construction and failed to 
ensure that the construction of the Project, by the prime contractors, was in accordance with the 
plans and specifications. The District Court rejected this contention, through specific Findings 
supported by the record. The District Court correctly found that the CMA did not obligate Petra 
as a guarantor of the work of the prime contractors. 
iii. Development Strategies Phase. 
During this phase, LeA, the City, and Petra participated in multiple design coordination 
meetings. 56 LCA designed the Project with "minimal" assistance from Petra.57 The City and 
LCA developed the design of the Project largely independent of Petra.58 Steve Simmons, an 
LCA architect, testified LCA was "responsible" for managing the design of the Project,59 Petra 
ensured the design packages were kept on schedule.6o Item 0003 of the Procedures and 
Processes meeting minutes state: "The City has the contractual relationship with the Design 
Team, and while the CM will maintain a strong and proactive relationship with the Design Team 
to maintain an effective triangle relationship, the City is the one with the authority when it comes 
to directing the Design Team.,,61 Petra's role with regard to the design included reviewing 
conceptual designs for constructability in order to make value engineering suggestions.62 Petra 
met its responsibility by engaging in a collaborative effort with LCA and the City during the 
Development Strategies Phase and throughout the course of the Project.63 
Petra met the standard of care during the Development Strategies Phase, a conclusion 
56 Testimony of Steve Simmons, at 7167: 18-7171;Testimony of Steve Christiansen, at 8198: 18-
8200:17. 
57 Testimony of Steve Simmons, at 7166:23-7167:1. 
58 Testimony of Richard K. Bauer, at 9575: 16-24. 
59 Testimony of Steve Simmons, at 7242: 12-16. 
60 Testimony of Steve Simmons, at 7167: 13-17. 
61 Exhibit 2136, p. 12 (emphasis added); see also Testimony of Richard K. Bauer, at 9449:2-8. 
62 Exhibit 2136, p. 12. 
63 Testimony of Richard K. Bauer, 9446:22-9447:1; Testimony of Gene Bennett, 5353:21-5355:16. 
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finding full factual support in the record.64 
iv. Site Preparation Phase. 
In February and March of 2007, contaminated soil was discovered on the Project site. 
Petra managed the remediation of the soil contamination.65 Gene Bennett reported to the City 
regarding Petra's management of the soil abatement process.66 Petra protected the City from 
environmental liability and managed the successful remediation of the Project site.67 
Abatement of contaminated soils lasted from March 5 to May 14, 2007.68 The soil 
contamination was unforeseen and delayed the anticipated Project schedule.69 Although the City 
expressed some concern about Petra's performance during March 2007, Petra and the City met 
and those concerns were satisfactorily addressed.7o Petra met the standard of care during the Site 
Preparation Phase.71 
v. Preliminary Design Phase. 
On October 4, 2006, Petra personnel discussed how the schedule would be updated 
throughout the Project: "The evolving schedule will become a working schedule for the live 
construction project."n Petra issued a project schedule on January 19, 2007 as required by CMA 
4.4.1 (b) and gave it to the City.73 Under this conceptual schedule, construction was to last 16 
months, although an 18 month construction schedule was authorized, and occupancy of the 
building was to occur on August 1, 2008.74 On May 22, 2007, Petra issued an updated 
schedule.75 The May 22, 2007 schedule showed a delay in foundation excavation from April 4, 
2007 to May 7, 2007, and the start of the footings delayed to May 21, 2007, both due to the 
64 Testimony of Richard K. Bauer, 9463: 10-21. 
65 Testimony of Gene Bennett, 5384:12-5385:2. 
66 Exhibit 2261. 
67 Exhibit 2261. 
68 Testimony of Gene Bennett, 5701:9-12. 
69 Testimony of Gene Bennett, 5699: 11-17. 
70 Testimony of Gene Bennett, at 5876:11-15. 
71 Testimony of Richard K. Bauer, at 9474:12-21. 
72 Exhibit 2136, p. 1; Testimony of Richard K. Bauer, at 9450:3-8. 
73 Exhibit 2132; Testimony of Gene Bennett, at 5653: 18-20; Exhibit 755 (illus.). 
74 Testimony of Gene Bennett, at 5699:5-7; Exhibit 755, p. 1 (illus.). 
75 Testimony of Gene Bennett, at 5673:3-5680: 17; Exhibit 755 (illus.). 
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contaminated soil remediation.76 The updated schedule advanced the move-in date to August 27, 
2008.77 This schedule had a 15.7-month duration for construction; again well within the 18 
month period that was allowed. 78 
Petra issued another updated Project Schedule dated January 29, 2008 entitled Master 
Production Schedule and presented it to the City Council. 79 This was a schedule beginning on 
May 7, 2007 with move-in beginning October 10,2008. It had the same 15.7-month duration for 
construction as the May 22, 2007 schedule, but showed the 6-week impact to the schedule from 
Architect's Supplemental Instructions ("ASI") and weather, as required by Section 4.5.2 of the 
CMA. This schedule reported the total duration of construction, including the schedule impacts 
up to that time, at 17.4 months. 80 
Petra provided the City with a Construction Management Plan,81 a dynamic plan that 
evolved as the Project design changed. Petra informed the City of its intent to provide ongoing 
supplementation of the Plan in a transmittal dated January 19,2007,82 which it did.83 Petra gave 
the City a preliminary price estimate dated January 15, 2007.84 Petra met the standard of care 
during the Preliminary Design Phase.85 
vi. Construction Documents Phase. 
This Phase consisted of three primary phases: the core and shell, the tenant 
improvements, and the site work and plaza; and three secondary phases: the demolition and 
abatement of the Site, the separate bid for interior signs, and the east parking lot. 86 Pursuant to 
Section 4.5.1 of the CMA, Petra provided a Construction Management Plan,87 monitored 
76 Testimony of Gene Bennett, at 5679:3-9; Exhibit 755 (illus). 
77 Testimony of Gene Bennett, at 5680: 15-17; Exhibit 755 (illus). 
78 Testimony of Gene Bennett, at 5679:10-13; Exhibit 755 (illus). 
79 Exhibit 561, pp. 6-7. 
80 Testimony of Gene Bennett, at 5702:6-5703:5. 
81 Testimony of Gene Bennett, at 5398:3-5402:20. 
82 Testimony of Gene Bennett, at 5398:3-5402:2; Exhibit 2236. 
83 Testimony of Gene Bennett, at 5398:3-5402:2. 
84 Testimony of Gene Bennett, at 5388:4-11; Exhibit 770, p. 1; Exhibit 2007. 
85 Testimony of Richard K. Bauer, at 9500:25-9501 :8. 
86 Testimony of Richard K. Bauer, at 9502:25-9503:15. 
87 Testimony of Richard K. Bauer, at 9504:9-9505: 15; Exhibit 2236; Exhibit 2237; Exhibit 2238. 
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schedule compliance, issued immediate reports on material deviations and provided periodic 
progress reports as required by Section 4.5.2 of the CMA.88 
Petra reviewed construction documents at appropriate intervals,89 made recommendations 
to the City and LCA regarding constructability, cost-effectiveness, clarity, consistency 
coordination,90 and obtained peer reviews, all as required by Section 4.5.3 of the CMA,91 
Petra helped separate work into bid packages,92 conducted all necessary Project 
meetings,93 kept and distributed the minutes, coordinated transmittal of documents to regulatory 
agencies,94 provided value-engineering suggestions,95 and provided a Final Cost Estimate.96 
Petra met the standard of care during the Construction Documents Phase.97 
vii. The Bidding Phase. 
Petra assisted the City and LCA in preparing bid packages during the bidding process,98 
Petra met the standard of care during the Bidding Phase.99 
viii. The Construction Phase. 
Petra met the standard of care during the Construction Phase. lOO With regard to this 
phase, the City has cited and challenged certain of the work of the prime contractors. A 
discussion of these issues is included below. 
88 Testimony of Richard K. Bauer, at 9506:9-9507:6; Exhibit 2136, p. 34 (Items 00001, 00003, 00007); Exhibit 
953, pp. 4-5 (ilIus.); Testimony of Gene Bennett, at 5644:24-5646:3; 5649:19-5705:21; Exhibit 
755 (ilIus.). 
89 See, e.g., Exhibit 770, p. 1; Exhibit 2007. 
90 See, e.g., Exhibit 772; Exhibit 606; Testimony of Gene Bennett, at 5394:21-5397:10; 5354: 19-5355:16. 
91 Testimony of Gene Bennett, at 5787:6-5789: 18; Exhibit 2137, pp. 17, 19,20; Testimony of Richard K. 
Bauer, at 9508:14-9509:17. 
92 Testimony of Richard K. Bauer, at 9510:1-8; Exhibit 953 (ilIus). 
93 Testimony of Richard K. Bauer, at 9510:9-24; Exhibit 2136. 
94 See, e.g., Exhibit 2136, p. 13 (Item 00008 of Meeting Minutes No. 00003). 
95 Exhibit 772; Testimony of Gene Bennett, at 5416: 1; Testimony of Steve Simmons, at 7196; Testimony 
of Richard K. Bauer, at 9511:24-9516:25; Exhibit 953, pp. 13, 16-37. 
96 Exhibit 561, p. PETRA94208-94209; Testimony of Gene Bennett, at 5480:5-17. 
97 Testimony of Richard K. Bauer, at 9519. 
98 Testimony of Richard K. Bauer, at 9522:1-9533:5. 
99 Testimony of Richard K. Bauer, at 9617:7-23. 
100 Testimony of Richard K. Bauer, at 9561-9562:1. 
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ix. Third-Party Inspections and Observations. 
The CMA states: "Owner shall provide for all required testing or inspections of the Work 
as may be mandated by law, the Construction Documents or the Construction Contracts." 10 I 
Petra helped schedule inspections, and observed construction but was not responsible for 
inspections. 102 
LCA,103 the Engineer of Record (Mike Wisdom),104 the Structural Engineer (Jan 
Welch)/05 and Heery International (Chuck Hum, Commissioning Agent) made all required 
observations. 106 Materials Testing & Inspection ("MTI") (Dave Cram)107 and the City's building 
department inspectors (including, but not limited to, Ed Ankenman and Tom Johnson)108 
performed required testing and inspections. 
Heery International contracted directly with LCA to provide the commissioning of the 
building. l09 Thus, Petra was not responsible for commissioning. Heery's Commissioning Agent, 
Chuck Hum conducted his commissioning of the building independent of Petra. 110 Heery 
commissioned the following systems: Air Handlers, Fan Systems, Terminal Boxes, Exhaust Fans, 
Direct Digital Controls System, Pumping Systems, Cooling Systems, Heating Systems, Domestic 
Hot Water Systems, Lighting Systems, Emergency Generation Systems, as well as the associated 
operational components installed within the above systems. I I I Under Heery's contract with 
LCA, Chuck Hum, visited the site multiple times, drafted several site visit reports for 
construction quality, 112 directed functional testing and proving of the various systems,l13 and 
101 Exhibit 2003, p. 10 (Section 3.2.5 ofthe CMA). 
102 Testimony of Gene Bennett, at 5511 :5-6. 
103 Testimony of Steve Christiansen, at 8343:19-8344:7; Testimony of Gene Bennett, at 5513: 14-18. 
104 Testimony of Mike Wisdom, at 7032: 1 0-18. 
105 Testimony of Jan Welch, at 7088: 12-18; Testimony of Gene Bennett, at 5550:1-5551 :1-9. 
106 Testimony of Chuck Bum, at 4966:21-5014:6; Testimony of Gene Bennett, at 5513: 19-24. 
107 Testimony of Dave Cram, at 6766: 16-6775:2; Testimony of Gene Bennett, at 5582: 11-14. 
!O8 Testimony of Gene Bennett, at 5513:2-5; 5582:23;'5583: 1; Testimony of Mike Wisdom, at 6958:21-
6959:l. 
109 Exhibit 691. 
110 Testimony of Chuck Hum, 4962: 15-18. 
III Exhibit 691. 
112 Testimony of Chuck Hum, at 4967: 1-20. 
ll3 Testimony of Chuck Hum, at 4969: 10-5014:6. 
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produced detailed reports that were transmitted to LCA. 114 
In its September 8, 2008 report, Beery stated: "All building systems and equipment 
installed in this project were fully tested. Beery's issues log cites remaining unresolved items 
noting the absence of seismic bracing, chiller unit noise/vibration and EF-2 duct noise being the 
most significant."ll5 Beery then verified and closed each ofthese issues. 116 
MTI contracted with the City to perform testing and inspections in these areas: (1) 
geotechnical observation/recommendations; (2) soils density testing; (3) structural masomy 
testing/inspection; (4) epoxy installation of bolts/dowels inspection; (5) structural steel, high 
strength bolting inspection; (6) structural steel welding inspection and non-destructive testing. ll7 
After completing testing, MTI issued a Certificate of Compliance, which stated: 
We certify that, to the best of our knowledge, the requirements of the 2006 
International Building Code and the approved plans and specifications have been 
complied with, insofar as meeting the portion of the aforementioned inspections 
requiring special inspection under Chapter 17 of the mc, except as noted below: 
All non-compliance issues were corrected, and all structural steel welding and 
high strength bolting has been approved by Gordon Finlay (American Welding 
Society certified Welding Inspector).ll8 
MTI retested and passed all previously reported non-compliant work. ll9 Dave Cram of 
MTI testified: "Our obligation is to ensure that everything is constructed in accordance with the 
plans and specifications and at the end of the project, to provide a final certification letter. And 
that-that's by code. And that's what we've done.,,120 
Stapley Engineering contracted with LCA to provide structural engineering services for 
the Project. 121 The Structural Engineer, Jan Welch, observed construction of the structural 
systems and reviewed MTI's test reports that came to her almost daily during construction. 122 
114 Exhibit 2143; Exhibit 546A; Exhibit 763; Exhibit 764;Testimony of Chuck Hum, at 5014:7; 5044:2. 
115 Exhibit 546A, p. HeeryReport98006. 
116 Exhibit 764. 
117 Exhibit 2149, p. 4; Testimony of Dave Cram, at 6766:19-6767:4. 
118 Exhibit 2149, p. 4. 
119 Testimony of Dave Cram, at 6770:23-6771 :5. 
120 Testimony of Dave Cram, at 6780: 13-18. 
121 Testimony of Jan Welch, at 7088: 12. 
122 Testimony ofJan Welch, at 7088:12; 7090:16. 
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All deficiencies noted by MTI were corrected. 123 
It is important to note the difference between observation and inspection and testing. 
Paragraph 4.7.9 of the CMA required Petra to observe the work of each contractor. Observing by 
a Construction Manager involves viewing the work to see what activities are underway, viewing 
progress on site, checking for consistency with the contractor's pay applications, checking for 
consistency with the contractor's reports of schedule progress, and noting safety issues and 
gathering information for coordinating between contractors. Observing also involves gathering 
information for coordinating between contractors and entities such as the inspectors, the 
architect, the commissioning agent and the owner stage, such that it can be corrected before it is 
complete and ready for inspection. 124 
Inspection and testing are much more detailed and focused than observing. Inspecting is 
typically required at key points in the technical specifications and by code. Testing involves 
precise measurements, tests, and compliance with codes and specification. Inspecting and 
testing often require the individuals performing the inspection and tests to possess specific 
qualifications and represent specific entities in order to be valid. 125 
Richard K. Bauer testified that Petra met its standard of care regarding observation. 126 
x. Substantial Completion of the Project, Punch Lists, and 
Warranties. 
The Project achieved substantial completion under Petra's guidance on October 15, 
2008 127, ahead of schedule. 128 The CMA does not contain a Project schedule or any milestone 
dates, other than an "Owner's Schedule" of six months for Pre construction Phase Services and 
18 months for Construction Phase Services. 129 
The City required Petra to start construction before completion of the plans and 
123 Testimony of Jan Welch, at 7091:5-6; 7135:2-12. 
124 Testimony of Richard K. Bauer, at 9583:23-9590:2. 
125Id. 
126 Testimony of Richard K. Bauer, at 9598: 10-24. 
127 Testimony of Ted Baird, at 277:4-11; Testimony of Gene Bennett, at 5643: 10-5644: 1; 5633: 14-19. 
128 Testimony of Richard K. Bauer, at 9488:2-12. 
129 Exhibit 2003. 
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specifications,13o making it a fast-track project. l3l The City wanted to, and did move in before 
the winter of 2008.132 The Project was delayed because of ASI's, RFI's, weather, Rule Steel's 
unexcused one-month delay, and a 12-day LEED air flush. With a seven-day move-in, the 
impact to the critical path schedule could have led to an occupancy date of December 25, 
2008. 133 However, due to time made up by contractors under Petra's supervision, the contractors 
completed the Project in 17.4 months, ahead of schedule. 134 
As required by Section 9.8.2 of the A20I, Petra assisted LCA in the preparation, 
completion and close out of multiple punch lists during the Project. 135 The City also actively 
participated in the creation and closeout of multiple punch listS.136 Multiple versions of various 
punch lists were created and exist in the record, but each punch list item was corrected before 
July 2, 2009, the date Petra personnel left the Project site. 137 Final punch lists were closed out by 
the City'S building inspectors. 138 Even Keith Watts, the City's authorized representative, 
admitted that after the punch lists were completed, any remaining items were warranty items. 139 
The City, Petra, and LCA agreed to a unified substantial completion date of October 15, 
2008 for purposes of warranties, risk of loss, security, and utilities. 140 Each prime contractor 
gave the City a warranty of workmanship and materials, the majority of which officially 
commenced on October 15, 2008. 141 The unified substantial completion date maximized the 
warranty benefits for the City by extending the actual warranty periods for many of the prime 
130 Testimony of Gene Bennett, at 5448:12-19. 
13I Testimony of Gene Bennett, at 5449:5-8; Testimony of Mike Wisdom, at 6962: 1-22. 
132 Testimony of Gene Bennett, at 5449:22-5450: 18. 
133 Testimony of Gene Bennett, at 5702:6-5705:18. 
134 Testimony of Gene Bennett, at 5702:6-5705:18; Testimony of Richard K. Bauer, at 9487:9-9489:8; Exhibit 
755, p. 6 (illus.). 
135 Testimony of Tom Coughlin, at 8723-8724:3; Testimony of Steve Christiansen, at 8220: 18-8225:4. 
136 Testimony of Tom Coughlin, at 8724:4-8730:21; Exhibit 548; Exhibit 626. 
137 Exhibit 548; Testimony of Tom Coughlin, at 8695:9-8736:3. 
138 Exhibit 548; Exhibit 872; Exhibit 871 ;Testimony of Ed Ankenman, at 8097:7-8099: 13; Testimony 
of Tom Coughlin, at 8796:20-24; 8731: 1-7. 
139 Exhibit 733. 
140Testimony of Steve Christiansen, at 8301:23-8302:1; 8353:15-19. 
141 Exhibit 545A; Testimony of Ted Frisbee, Jr., at 6849: 17-21; Testimony of Tim McGourty, at 
7703:24-25; Testimony of Rob Drinkard, at 7906:6-7907:13; Testimony of Lenny Buss, at 8634:5-23. 
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contractors. 142 
City building inspectors issued certificates of occupancy for the City Hall and the City 
took beneficial occupancy on October 15, 2008. 143 Petra delivered a closeout package consisting 
of the O&M Manuals and the warranty sheets. 144 Petra also delivered the as-built drawings. 14S 
Section 9.8.2 of the A201 states: "Architect will prepare a Certificate of Substantial 
Completion .... ,,146 Petra requested that LCA issue certificates of substantial completion. Despite 
Petra's request, LCA did not do SO.147 
xi. Project Cost. 
The CMA required the City to provide Petra with the City's budget. 148 The City 
represented to Petra the Project Budget was $12,200,000.149 The City did not provide Petra with 
an updated budget. lso The City had de facto control over the Project Budget, not Petra. Petra's 
role was to provide periodic estimates, value engineering suggestions, and actual cost reports. lSI 
Petra kept the City fully informed of the cost of the Project. 152 The City approved every 
contract/ 53 every change order,154 every contractor payment, and thus, the total cost of the 
Project, with full knowledge of the relevant and material facts.155 Mayor Tammy de Weerd, 
Councilman Keith Bird, City Attorney Bill Nary, Deputy City Attorney Ted Baird, Finance 
Director Stacey Kilchenrnann, and Keith Watts, the City's authorized representative, debated and 
discussed the Project cost through email in July 2007. While the Mayor was very critical of 
142 Testimony of Gene Bennett, at 5642: 16-5643:9. 
143 Exhibit 543 and Exhibit 543(a). 
144 Exhibit 794. 
145 Exhibit 603. 
146 Exhibit 2017, p. 42 (Section 9.8.2 of the A201 General Conditions). 
147 Testimony of Steve Christiansen, at 8614:11-18. 
148 Exhibit 2003, p. 9 (Section 3.2.2 ofthe CMA). 
149 Exhibit 2003 (Section 4.4.1(f) of the CMA); Testimony of Gene Bennett, at 5352:24-5353:3. 
150 Tr. 9360: 10-13. 
151 See Exhibit 2003 (Section 4 of the CMA). 
152 Testimony of Gene Bennett, at 5394: 1-5395:6; Testimony of Jon Anderson, at 7475:5-21; Testimony of 
Will Berg, at 7388: 13-7389:9; Exhibit 549-561. 
153 Testimony of Ted Baird, at 2205:21-25. 
154 Testimony of Ted Baird, at 2206: 1-5. 
155 Testimony of Gene Bennett, at 5486:18-24; Testimony of Tom Coughlin, at 5680:6-8693:5; Exhibit 583, p. 1; 
Exhibit 597; Exhibit 791. 
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LCA, Councilman Keith Bird stated: "We [the City] are the ones that have let the costs go up, 
not the architect or cm [Construction Manager, Petra]." Bill Nary agreed, stating "I didn't think. 
[sic] that the CM or architect caused the additional cost." Exhibit 597. 
LCA delivered conceptual design documents to Petra in December 2006156, four months 
after Petra signed the CMA These documents included the conceptual architectural elevations 
and floor plans but did not include structural steel drawings or mechanical/electrical drawings. IS? 
LCA delivered 20% core and shell drawings to Petra in late December 2006. 158 
Petra provided a Preliminary Price Estimate to the City of $15,475,160 for building 
construction plus $1,319,266 for construction management and site acquisition costsl 59 based on 
these 20% documents. 160 Gene Bennett presented this cost estimate at a Mayor's Building 
Committee Meeting on January 10,2007. 161 At this meeting, Keith Watts recorded Councilman 
Keith Bird stating "the cost did not surprise him and he would proceed as he thought we could 
find the extra $2,275,000.,,162 Petra officially transmitted this price estimate to the City on 
January 22,2007. 163 After receiving the Preliminary Price Estimate, the City did not direct LCA 
to redesign the Project to bring it under $12.2 million; it could have done so pursuant to Section 
4.4.3 of' the CMA I64 
Around February 2007, Petra received 60% drawings from LCA I65 After receiving 
them, Petra provided a detailed second cost estimate to the City as required by Section 4.5.9 of 
the CMA 166 It reflected an increase to $16,254,033 for construction COSt. 16? Petra presented this 
cost estimate to the City on February 12,2007 and at the Mayor's Building Committee meeting 
156 Testimony of Gene Bennett, at 5388:9-5389:l. 
157 Testimony of Gene Bennett, at 5394:1-11. 
158 Testimony Gene Bennett, at 388:4-11. 
159 Testimony of Gene Bennett, 5394:12-20. 
160 Testimony of Ted Baird, at 223:14-19. 
161 Exhibit 606; Testimony of Gene Bennett, at 5394:21-5397:10. 
162 Exhibit 606, p. 6. 
163 Exhibit 770, p. 1. 
164 Testimony of Steve Simmons, at 7172: 1-7; Exhibit 2003. 
165 Exhibit 804; Testimony of Gene Bennett, at 5408:13-14. 
166 Exhibit 804; Testimony of Gene Bennett, at 5403 :8-16. 
167 Exhibit 804; Testimony of Gene Bennett, at 5406: 19-5412:22. 
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on February 26, 2007. 168 On February 26, 2007, the City told Petra that the Council wanted the 
"full building as designed.,,169 The City directed LCA to complete the drawings l70 and directed 
Petra to put the Proj ect out for bid in the first part of March. 171 
LCA did not provide a complete set of bid documents for the core and shell until 
approximately March 12, 2007. 172 After bid acceptance, Petra issued an updated cost estimate in 
July 2007 of just under $20.5 million, which included site development, LEED, and FF&E in 
addition to construction costS.1 73 Petra provided a final cost estimate to the City of 
$21,773,078. 174 The City was fully aware of and approved the total Project cost. 175 
Steve Christiansen of LCA recalled Councilman Bird stating: "Not to worry about the 
cost. We've got plenty of money. We've got to make sure that we do the project right. This is 
our one shot to do it SO.,,176 The Project as constructed did not exceed the Final Cost Estimate. 177 
xii. The Masonry Veneer and TMC's Winter Conditions Charges. 
TMC, Inc. installed the masonry178 under a contract with the City.179 TMC began its 
masonry work on or around July 2, 2007 in accordance with the then most recent and current 
construction schedule. 18o The City approved Change Order No.3 changing TMC's date of 
substantial completion to August 28, 2008. 181 TMC did not cause any delays to the Project 
schedule. 182 TMC's work on the masomy veneer was accepted by LCA. 183 
168 Exhibit 606; Testimony of Gene Bennett, at 5412:23-5415:22. 
169 Exhibit 606; Testimony of Gene Bennett, at 5414: l3-18. 
170 Exhibit 606; Testimony of Gene Bennett, at 5414: l3-18. 
171 Exhibit 606; Testimony of Gene Bennett, at 5414: 13-18. 
l72 Exhibit 2136, p. 24 (Item 00018 of meeting minutes). 
173 Testimony of Gene Bennett, at 5466: 15-17. 
174 Exhibit 561; Testimony of Gene Bennett, at 5480: 1-17; see also Testimony of Steve Christiansen, at 
8205:22-8208:7. 
175 Testimony of Gene Bennett, at 5487:23-5494:3; Exhibit 592 (illus). 
176 Testimony of Christiansen, at 8208:2-7. 
177 Testimony of Gene Bennett, at 5493:17-5494:2; Exhibit 592 (illus). 
178 Testimony of Tim McGourty, at 7677:3-18; 7680: 15-25; Exhibit 2018. 
179 Testimony of Tim McGourty, at 7677:3-18; 7680:15-25; Exhibit 2018. 
180 Testimony of Tim McGourty, at 7838:18-23. 
181 Exhibit 2068. 
182 Testimony of Tim McGourty, at 7692:11-l3. 
183 Testimony of Steve Christiansen, at 8254:4-8255:14; Testimony of Tim McGourty, at 7697:12-2l. 
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During the final punch list walk through, Tom Johnson, the City's building inspector, 
specifically complimented the masonry, and said words to the effect: "[E]veryone was pleased 
with the way the building had come out overal1.,,184 
The plans and specifications for the masonry met the product specifications and ASTM 
standards governing the industry. 185 TMC, in accordance with industry standards for masonry 
installers, must rely on the specifications l86 for the material called out in the plans and 
specifications. 187 Significantly, Todd Wehner, the City's construction expert erroneously failed 
to consider the appropriate tolerances in the masonry when opining as to alleged "defects" in the 
masonry veneer. 188 
TMC achieved substantial completion on or around May 18, 2008. 189 TMC completed 
two punch lists for the masonry veneer. 190 LCA approved TMC's completion of the first punch 
list. 191 The City and LCA approved TMC's completion of the second punch list. 192 The City 
paid TMC's retention. 193 
After substantial completion of the Project, it appeared to the City that certain aspects of 
the masonry needed repair. 194 These masonry "defects" in the veneer are aesthetic issues, not 
structural. 195 Aesthetic issues fall within the realm and expertise of LCA, who approved the 
184 Testimony of Tim McGourty, at 7807:3-12. 
185 Testimony of Tim McGourty, at 7759: 15-19; 7769:4-16; 7771 :2-8; Testimony of Steve Christiansen, at 8264: 16-
8269:23; Testimony of Richard K. Bauer, at 9592:14-9598:9. 
186 Tim McGourty testified as to the standards TMC followed: "-they have clearly identified a manufacturer and, in 
this particular case a particular size unit, both of which have specific variations that are allowed and that the team 
that created the contract, the architects, are basically including in the contract. And so, therefore, the tolerance to 
only be considered in the strictest sense of 118 of an inch here, without given to the material that the creators of the 
contract specified, is an absence of any understanding of what we're really working with." See testimony of Tim 
McGourty, at 7775:8-20. 
187 Testimony of Tim McGourty, at 7772: 1-6. 
188 Testimony of Todd Weitner, at 3538:12-3540:19. 
189 Testimony of Tim McGourty, at 7832:6-17. 
190 Testimony of Steve Christiansen, at 8254:4-8255: 14. 
191 Testimony of Tim McGourty, 7697:18-21. 
192 Testimony of Steve Christiansen, at 8254:4-8255:14. 
193 Testimony of Tim McGourty, at 7706:12-7708:1. 
194 Exhibit 846. 
195 Testimony of Richard K. Bauer, at 9718:18-9719:4; Testimony of Steve Christiansen, at 8301:7-12; Testimony 
of Richard K. Bauer, at 9596:2-18. 
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masonry veneer at least twice during the final punch list process. 196 These minor aesthetic 
"defects" fall under TMC's warranty.197 They are due to the normal separation, settling, and 
movement that typically occurs with the product specified in the City's Design. 198 
Petra ensured that TMC gave a one-year warranty to the City, which was effective for one 
year after October 15, 2008. 199 The City acknowledged its warranty rights in a letter to TMC.200 
Pursuant to this letter, TMC became aware of the City'S concerns and informed the City it was 
willing to address them.201 TMC tried to work through the warranty issues with the City.202 
The City ignored its warranty rights with regard to TMC, despite the fact that TMC 
clearly expressed a willingness to address the City's concerns.203 Tim McGourty, a 30-year 
industry veteran, testified that the alleged deficiencies raised by the City could be repaired for 
$5,000-$6,000, based on his personal knowledge of both the masonry installation and alleged 
deficiencies raised by the City.204 
TMC billed separately for extra expenses related to winter conditions?05 TMC had made 
allowance during its bid for winter conditions and this allowance was within TMC's schedule of 
values, but was not a separate line item?06 Billing separately for winter conditions was a mistake 
no one found until months after completion of the Project.207 After being advised of the error by 
Petra, TMC agreed to reimburse the City for the extra charges.208 
xiii. The HVAC System. 
Engineering, Inc. (Mike Wisdom) designed the HVAC system under a contract with 
196 Testimony of Steve Christiansen, at 8254:4-8255: 14. 
197 Testimony of Richard K. Bauer, at 9785:5-12. 
198 Testimony of Tim McGourty, at 7811: 16-7813: 1. 
199 Testimony of Tim McGourty, at 7703:24-7704:2l. 
200 Testimony of Tim McGourty, at 7708:5-25; Exhibit 846. 
201 Testimony of Tim McGourty, at 7711 :19-21,7716:18-7717:1, 7741 :21-25; Exhibit 845. 
202 Testimony of Tim McGourty, at 7714:21-7720:20. 
203 Testimony of Tim McGourty, at 7739:11-7740:6,7752:12-16; see also Exhibit 842. 
204 Testimony of Tim McGourty, at 7751:5-7752:16. 
205 Testimony of Tim McGourty, at 7688:7-25. 
206 Testimony of Tim McGourty, at 7688:10-7692:10, 7844:1-7848:8. 
207 Testimony of Tim McGourty, at 7844: 1-7848:8. 
208 Testimony of Tim McGourty, at 7847:6-7848:8. 
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LCA.209 Wisdom is a professional engineer licensed in the State of Idaho and he served as the 
mechanical Engineer of Record for the Project.2lO Hobson Fabricating Inc. installed the dry side 
portion of the HVAC system.211 Petra did not direct the design of the HVAC system.212 
Originally, Engineering, Inc. contracted with LCA to design a "standard typical 
mechanical system for a midrise office with overhead supply using packaged rooftop HVAC 
systems, low pressure air distribution and basic packaged controls.,,213 Wisdom personally made 
presentations to the City regarding the HVAC system and was involved in the City's selection of 
the ultimate design for the HVAC system.214 Wisdom personally discussed options for the 
design of the HVAC system with the City, specifically whether to use a "standard roof-type 
system" or an "underfloor positive displacement" system?15 Based in part on a tour of the 
Barmer Bank Building, the City decided to install an underfloor system. 216 
During a subsequent design development meeting, LCA directed Wisdom to design the 
HVAC system that is currently installed in the Meridian City Hal1.217 To alleviate the City's 
concerns, LCA stated the Water Center system was a "much cheaper and stripped down version 
utilizing the entire floor cavity as the air plenum vs. the controlled and regulated plenum as 
designed. ,,218 
Tim Petsche testified as the City's expert regarding the HVAC system. Petsche testified 
the areas of concern219 were (1) chiller vibration; (2) lack of central re-heat; (3) system 
hydronics; (4) final test and balance report; (5) Building Automation System and underfloor 
209 Testimony of Mike Wisdom, at 6915:2-10. 
210 Testimony of Mike Wisdom, at 6910:4-6; 6915:4. 
211 Exhibit 570. 
212 Testimony of Mike Wisdom, at 6925 :21-24. 
213 Exhibit 580. 
214 Testimony of Mike Wisdom, at 6918:10-6919:4; Exhibit 2898. 
215 Testimony of Mike Wisdom, at 6923:12-16. 
216 Exhibit 2898; Testimony of Steve Simmons, at 7206:21-7207:11. 
217 Testimony of Mike Wisdom, at 6925 :8-24. 
218 Exhibit2136,p.17. 
219 The City does not raise on appeal any issues regarding chiller vibration, system hydronics nor building 
automation and underfloor pressure. However, the facts establish that as to each of these areas, Petra met its duty 
under the CMA. Testimony of Wisdom, at 6930; Testimony of Buss, at 8658-59; Testimony of Petsche, at 1666-
1668. 
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pressure.220 Petsche admitted that he had no experience with an HVAC system comparable to the 
Meridian City Hall.221 He admitted he had never designed or installed an HVAC system like the 
one installed at the City Hall. He also admitted he did not have the skills to adjust the controls of 
the HVAC system?22 Petsche is not a licensed engineer?23 He admitted he had no knowledge of 
what adjustments City personnel had made to the system.224 He admitted he had never read the 
Heery report drafted by the Commissioning Agent regarding the HVAC system225 or spoke with 
its designer, Mike Wisdom, the Engineer of Record.226 
Petsche claimed reheat needed to be added to the central core. Contrary to the City's 
erroneous understanding of the HVAC system, the contractor did install central core reheat units 
in the HVAC system, as documented by the drawings and as testified to by Mike Wisdom, the 
Engineer of Record, who designed the system,227 and Ted Frisbee, Jr. of Hobson Fabricating, the 
prime contractor who installed the equipment.228 All confirmed that reheat was in full working 
order when Petra left the Project site.229 
Incredibly, Petsche estimated the HVAC correction costs at $1,854,025 including an 
estimate of $1,500,000 million to install reheat in the central core of the building.23o Petsche 
failed to observe that reheat already existed in the central core. 
xiv. Final Test and Balance Report. 
The Commissioning Agent was contractually required to issue a final test and balance 
report.231 Heery reviewed test and balance reports for the hydronic and air systems.232 Heery 
220 See generally, Testimony of Tim Petsche, at 1526:16-1719:3. 
221 Testimony of Tim Petsche, at 1692:15-1695:4. 
222 Testimony of Tim Petsche, at 1692:15-1695:4; 1695:16-1696:3. 
223 Testimony of Tim Petsche, at 1691:21-23. 
224 Testimony of Tim Petsche, at 1699:1-5, 16-20. 
225 Testimony of Tim Petsche, at 1699:6-15. 
226 Testimony of Tim Petsche, at 1696:4-7. 
227 Testimony of Mike Wisdom, at 6915:2-10. 
228 Testimony of Mike Wisdom, at 6944: 18-6946:7; Testimony of Ted Frisbee, Jr., at 6849:4-16. 
229 Testimony of Mike Wisdom, at 6944:18-6946:7; Testimony of Ted Frisbee, Jr., at 6849:4-16. 
230 The original contract to supply and install the entire HV AC system for the new Meridian City Hall building was 
$2,060,000 for Hobson and $963,385 for Buss (includes both plumbing and hydronics). 
231 Exhibit 2153, p. 93. 
232 Testimony of Chuck Hum, at 5180:6-11; Exhibit 546, p. 99331-99397. 
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included what it considered the final test and balance report in Heery's final commissioning 
report: 233 "All building systems and equipment in this project were fully tested.,,234 There was 
no need to do any further retesting and balancing of the system?35 
xv. Roof. 
LCA designed the roof system. Western Roofing installed it under a contract with the 
City.236 LCA specified the type of membrane installed on the roof.237 Ray Wetherholt, the 
roofing expert hired by the City, conceded on cross-examination that the roof installation 
generally complied with manufacturer's instructions and industry practices. However, 
Wetherholt criticized LCA's design that did not require saddle flashing. Steve Christiansen, an 
LCA architect primarily involved in the Project, and Rob Drinkard, owner of Western Roofing 
each testified that saddle flashing was not best construction practices in this geographic locale?38 
Western Roofing protected the roof during construction?39 In the fall of 2009, Western 
Roofing made repairs to the roof after Versico, the membrane manufacturer, made a detailed 
inspection?40 Then Versico re-inspected and warranted the membrane as installed.241 
Western Roofing gave the City a two-year warranty effective October 15, 2008?42 After 
inspecting the roof twice, LCA closed out Western Roofing's punch lists.243 Rob Drinkard, 
delivered the Versico Warranty to the City?44 Drinkard personally inspected the roof after the 
Versico warranty inspection in the fall of 2009. He inspected the roof four months later and 
noted new damage had occurred to the roof.245 
233 Exhibit 546, p. 99331-99397. 
234 Exhibit 546, p. 98006. 
235 Testimony of Mike Wisdom, at 6946:8-16. 
236 Exhibit 2014. 
237 Testimony of Steve Christiansen, at 8247:3-12. 
238 Testimony of Steve Christiansen, at 8247:13-16; Testimony of Rob Drinkard, at 8009:22-25. 
239 Testimony of Rob Drinkard, at 7936:1-12. 
240 Testimony of Rob Drinkard, at 7899:23-7901:2. 
241 Exhibit 545A, pp. 23-24; Testimony of Rob Drinkard, at 7905:9-19; 8028:18-8031: 1; Exhibit 604; 
Exhibit 863; Exhibit 864. 
242 Exhibit 545A, pp.21-22; Testimony of Rob Drinkard, at 7906:6-11. 
243 Testimony of Steve Christiansen, at 8250: 14-8251: 17. 
244 Testimony of Rob Drinkard, at 8030:14-8031:1. 
245 Testimony of Rob Drinkard, at 7912:17-7914:11. 
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The City's expert, Ray Wetherholt, visited the roof over a year after completion of the 
Project.246 Wetherholt could not determine whether the damage he pointed out during his 
testimony occurred during construction or after completion of construction when the City had 
control of the Project site.247 
Rob Drinkard testified that some damage is expected in any construction project and all 
damage to the roof was repaired, at no cost to the City, prior to Versico issuing its warranty. 248 
The following facts support the District Court's Finding that the roof was damaged after 
the City took occupancy and after Petra left the site: (a) Versico's inspection and issuance of its 
warranty, (b) Western Roofing's repairs to the roof in the fall of 2009, (c) Western Roofing's 
completion of the punch list,249 and (d) the City's expert witness did not inspect the roof until 
2010. Therefore, roofleaks resulted from the new damage.25o Thus, the City is responsible for 
damage due by its maintenance personnel and any City directed design revisions. 
The City's expert gave a cost estimate that does not differentiate between damage, 
warranty items, and alleged failures to comply with the plans and specifications.251 His estimate 
was more than double the original contract amount of $182,990.00 to install the existing roof 
system.252 
i. Water Features. 
Neil Anderson, the City'S water features expert, opined that with some changes and 
repairs to certain feature details and to the mechanical system, the City could have both an 
aesthetically pleasing and well functioning water feature. Neither a complete tear-down nor 
major reconstruction was necessary or warranted?53 M.R. Miller and Alpha Masonry, the prime 
246 Testimony of Ray Wetherholt, at 963:2-5. 
247 See Testimony of Ray Wetherholt, 656:13-658:8. 
248 Testimony of Rob Drinkard, at 7935:14-25, 7905:9-19. 
249 Petra's duties and responsibilities were complete once the punch list was closed. 
250 Testimony of Steve Christiansen, at 8247:3-12; 8247:13-16; 8247:13-16; 8250: 14-8251: 17;Testimony of Rob 
Drinkard, at 8009:22-25; 7912:17-7914:11; 7936:1-12; 7899:23-7901 :2; 7905:9-19; 8028:18-8031: I; Exhibit 545A, 
pp. 21-22; Exhibit 604; Exhibit 863; Exhibit 864. 
251 Testimony of Ray Wetherholt, at 954:23-24. 
252 Exhibit 2014, p. 3. 
253 Testimony of Neil Anderson, at 791:15-792:4. 
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contractors who built the water features, each gave the City a warranty for the workmanship and 
materials, but there is no evidence the City ever called on M.R. Miller and Alpha Masonry to 
perform under their warranties.254 
The City's expert also opined that the water features suffered from design issues, 
including that the water storage tank was too small-when the pump shuts off the water overflow 
goes into the sewer.255 The storage tank size was a design issue?56 LCA's subcontractor, Hatch-
Mueller, designed the water features. 257 The City contends that shop drawings were not prepared 
and pressure testing did not occur. App.Br.60. But a schematic drawing was agreed upon as a 
substitute for the shop drawings,258 and there was no proof at trial that pressure testing did not 
occur. 
In short, the punch lists for the water features were completed and closed.259 LCA 
inspected the water features after their construction, MTl performed testing on the concrete and 
grout, and the designer, inspected the water features?60 Petra met its obligations as to the water 
feature and the City did not pursue its warranty in regards to the concerns it now raises. 
ii. The Plumbing Systems. 
Clifford Chamberlain, the City's plumbing expert testified regarding a number of issues 
he perceived with the plumbing system, but in each instance his testimony was unsupportable. 
Chamberlain testified that Mike Wisdom, the Engineer of Record, made a mistake when he 
specified two backwater valves in the City Hal1.261 The backwater valves installed in the City 
Hall basement complied with Section 710.1 of the Uniform Plumbing Code (UP C) because they 
did not serve the fixtures above the basement and above the manhole cover of the sewer system. 
Section 710.1 's prohibition on sewage discharging through a backwater valve is limited to 
254 Exhibit 545A, p 11; Testimony of Gene Bennett, at 5345:19-22. 
255 Testimony of Neil Anderson, at 795:18-25. 
256 Testimony of Neil Anderson, at 796:18-23. 
257 Testimony of Gene Bennett, at 5345:23-25; Testimony of Steve Christiansen, at 8239:21-8240:4. 
258 Exhibit 2160, p. 309-13; Exhibit 2161, pp. 199,210. 
259 Testimony of Gene Bennett, at 5624:12-14. 
260 Testimony of Gene Bennett, at 5623:4-12. 
261 Testimony of Clifford Chamberlain, at 4013:16-4014:5; 3998:22-25. 
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sewage from fixtures above the basement. 262 The authority having jurisdiction over the 
plumbing installed at City Hall is the plumbing inspector for the City of Meridian.263 The City's 
plumbing inspector, specifically charged with code inspections, passed the plumbing system with 
the backwater valves.264 
Chamberlain testified about an alleged lack of seismic bracing on basement sewer runs. 
He failed to note that the City Hall is in a seismic hazard level D area, the minimum level.265 
Buildings in the D hazard level do not require seismic bracing on exposed sewer lines at all. 
Rather, standard lateral bracing is only required if the pipe hanger lengths are more than 12 
inches long. For pipes with hangers more than 12 inches long, a lateral brace is required every 
40 feet. If the pipe runs through a wall, the code considers the wall as a lateral brace?66 All 
pipes on upper floors are braced and tied to the building structure by uni-struts or metal steel 
plates secured to the walls, so no additional bracing is required on the upper floors?67 Mike 
Wisdom, the Engineer of Record, inspected and passed the bracing. In addition, the City 
plumbing inspectors, inspected and passed the bracing. 
The City never contacted Buss Mechanical, the contractor that had the responsibility to 
install seismic bracing, to ask Buss Mechanical to install more seismic bracing?68 Buss 
Mechanical's warranty would have covered any missing seismic bracing.269 
Chamberlain testified that certain sewer lines in the basement did not have at least a one-
percent slope. Chamberlain's testimony ignored the elevation of the building as designed vis-a-
vis the elevation of the main sewer line located in the street. The physical relationship between 
these two elevations dictated the slope of the sewer lines in the basement. 
The City erroneously contends that PVC pipe was improperly used below grade in the 
262 Exhibit 2755, p. 3 (Section 710.1 of the UPC); Testimony of Clifford Chamberlain, at 4066: 17-22. 
263 Testimony of Mike Wisdom, at 6955: 12-15. 
264 Testimony of Mike Wisdom, at 6954:16-6955:15,6958:4-15. 
265 Testimony of Mike Wisdom, 6959:6-8. 
266 Testimony of Lenny Buss, at 6942:2-15. 
267 I d. 
268 Testimony of Lenny Buss, at 6942:2-6. 
269 Testimony of Lenny Buss, at 6942:7 -15. 
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basement. App.Br.70. The mechanical engmeer did "have a cow" and Petra told Buss 
Mechanical to use hubless case iron piping instead. The record indicates his was done.27o 
As with all of the plumbing issues raised by Chamberlain, Mike Wisdom and the City's 
code inspectors inspected and passed the plumbing installation. It was reasonable and in accord 
with the applicable standard of care set forth in Section 1.1 of the CMA for Petra to rely upon the 
Engineer of Record, the licensed plumber, and the City's licensed code inspectors for technical 
compliance with the plans and specifications and applicable codes.271 And, the City never 
contacted Buss regarding any pipe sloping issues.272 
Chamberlain testified that a number of cleanouts were missing, but the number and 
location of cleanouts specified is not a rigid number. Buss had discretion in routing the piping 
and installing cleanouts?73 Buss re-routed some of the sewer waste piping eliminating the need 
for some cleanouts?74 Mike Wisdom and the City's code inspectors approved of Buss' re-routing 
of the sewer waste pipes.275 Wisdom prepared punch lists for the plumbing systems, which were 
completed.276 
The City retained the responsibility to inspect the work including the plumbing, and the 
required inspections were performed by the Authority Having Jurisdiction ("AHJ") to verify the 
plumbing complied with the Uniform Plumbing Code.277 Further, the plumbing punch lists were 
completed and closed. As noted throughout this Brief, and confirmed by the CMA, it was not 
Petra's duty to guarantee the work of the contractors. 
iii. Southwest Corner Leak and Roof Drains. 
Weltner, the City'S construction expert, testified regarding certain leaks and issues with 
270 Testimony of Gene Bennett, at 5549:1-15. 
271 Testimony of Mike Wisdom, at 6958:16-24. 
272 Testimony of Lenny Buss, at 8663:21-25. 
273 Testimony of Mike Wisdom, at 6957:10-18. 
274 Testimony of Mike Wisdom, at 6954:10-17. 
275 Testimony of Mike Wisdom, at 6957:19-6958:3; 6955:8-1l. 
276 Testimony of Mike Wisdom, at 6955:12-6956:3. 
277 Exhibit 2755, p. 3 (Section 710.1 of the UPC); Testimony of Clifford Chamberlain, at 4066: 17-22; 
Testimony of Mike Wisdom, at 6960: 10-20. 
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roof drains at the west pilasters. Weltner testified that the roof drains are PVC and they should 
be cast iron?78 Since the installation was outside the building envelope, PVC was used to reduce 
the weight and the installation was approved by the City code inspectors and Mike Wisdom, the 
Engineer of Record.279 
The City's witnesses testified about a leak in a roof drainpipe, based on a faulty 
connection to a scupper. This occurred sometime in the spring of 2010, approximately a year 
after Petra left the Project site.28o Eric Jensen, the City's facilities manager, testified he had 
removed the scupper.281 Considering how long it had been since construction without a leak, the 
evidence supported a finding that after construction was completed, Eric Jensen removed the 
scupper and failed to reconnect it properly. As in other instances, the City never called Buss to 
address this alleged problem?82 Lenny Buss testified that if his personnel failed to perform the 
work properly, it would have been a warranty item he would have fixed.283 
The contractor installed PVC underground storm drains outside the building under the 
landscaping?84 Weltner testified that these drains should have been cast iron. However, the civil 
drawings specify PVC?85 Weltner relied on the wrong specification when he rendered his 
OpInIOn. He relied on Division 15 instead of Division 2, the correct specification, which calls for 
PVC?86 
Weltner testified that the contractor reversed the main roof drains and overflow drains. 
However, Rob Drinkard testified that the City called on him to switch back the roof drain dome 
and the overflow dome, which had been inadvertently mixed up. The drains are not "cross-
piped.,,287 Once again, Weltner's testimony was incorrect. 
278 Testimony of Gene Bennett, at 5609:6-5623: 1; Exhibits 754, 756,757. 
279 Testimony of Gene Bennett, at 5612:1-5612:20; Exhibit 757. 
280 Testimony of Eric Jensen, at 4465:20-4466:l. 
281 Testimony of Eric Jensen, at 4465:20-4466:1. 
282 Testimony of Lenny Buss, at 8658:7-23. 
283 Testimony of Lenny Buss, at 8658:13-23. 
284 Testimony of Jon Anderson, at 7493:6-10. 
285 Testimony of Gene Bennett, at 5609:6-5623:1; Exhibits 754, 756, 757. 
286 Testimony of Gene Bennett, at 5612:1-5612:20; Exhibit 757. 
287 Testimony of Rob Drinkard, at 7940:3-9. 
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iv. Waterproofing, Basement Electrical Pad, Mayor's Reception 
Area. 
Weltner testified regarding a water main leak and an issue with the basement equipment 
pad. Weltner did not provide testimony when the alleged leak was first discovered. If the leak 
was discovered during the warranty period, then correcting the leak would be a matter of the City 
properly administering the warranty, an obligation that rested with the City. Weltner appeared to 
attribute the leak to an alleged lack of water proofing on the foundation up to grade level. 288 The 
evidence at trial, however, supported the District Court's finding that the water proofing 
membrane was properly installed. The proper placement of the water proofing was confirmed by 
Petra's site visitation on February 8, 2011 as testified to by Gene Bennett?89 There is a small 
area on the west side that was not water proofed. This occurred at the location of a raised 
landscaping berm added by the City that was not included in the original plans and 
specifications. Regardless, the evidence established that there was no moisture leaking into the 
basement during the trial. 
Steve Christiansen, an LCA architect, also testified the "waterproofing was in place, and I 
witnessed it and saw it prior to backfilling.,,29o Sealco, the responsible prime contractor, 
confirmed that it installed the required waterproofing. The City has never asked Sealco to redo 
the waterproofing.291 
Any deterioration of the electrical pad in the basement area was a warranty item. There 
was no evidence the City contacted the responsible prime contractor.292 
The relevant punch lists did not identify any missing caulking or closure strips in the 
Mayor's Reception area. Missing materials in this area was a warranty item?93 There is no 
evidence in the record that the City called the prime contractor or made a warranty claim?94 The 
288 Testimony of Todd Weltner, at 3514:21-3532:4. 
289 Testimony of Gene Bennett, at 5881:12-5883:3; Exhibit 825 (photographs only). 
290 Testimony of Steve Christiansen, at 8315: 11-8316:2. 
291 Testimony of Eric Jensen, at 4467:3-19. 
292 Testimony of Todd Weltner, at 3808:l3-23. 
293 Testimony of Gene Bennett, at 5633:3-5633:13. 
294 Testimony of Eric Jensen, at 4468:8-4469:4. 
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City did not notify Petra.295 
v. Access Floors. 
Wehner's opinion that one-third of the access floor panels needed to be adjusted or 
replaced was incorrect and was not accepted by the District Court. During a site inspection, 
Gene Bennett personally inspected the access floor panels and determined that at most 2 percent 
need to be adjusted in the high traffic areas.296 Wehner admitted that he did not know the extent 
of the repairs that may be necessary. He also admitted he had never installed access floor panels 
like the ones in the City Hal1.297 
IV. ADDITIONAL ISSUES PRESENTED ON APPEAL 
A. Attorneys Fees on Appeal. 
Petra is entitled to an award of attorneys fees and costs on Appeal as more fully discussed 
at Section Q herein. 
V. ARGUMENT 
A. Petra Established, Through Competent Substantial Evidence, Its Right To An 
Equitable Adjustment. 
As set forth in the CMA, the City retained Petra to provide construction management 
services over a contemplated 80,000 sq. ft. building with an anticipated budget of $12.2 million. 
At the time the CMA was signed, the actual design of and construction plans for the building, 
under the authority of LCA and the City, had not been completed. There is no doubt, however, 
that the City Hall ultimately designed and constructed, increased dramatically in size, scope, 
budget, and complexity over that which had been contemplated at the time the CMA was 
executed. The City Hall is a $21.7 million, 104,000 sq. ft. LEED - certified 3-story building?98 
295 Testimony of Gene Bennett, at 5633:4-13. 
296 Testimony of Gene Bennett, at 5883:4-5587:14. 
297 Testimony of Todd WeHner, at 3806:4-9. 
298 It includes a basement, a large support free counsel chamber, exterior stone and brick cladding, IT server room 
upgrades, extensive cabinetry throughout, high tech mechanical and electrical systems, and fmished offices in lieu of 
open office space. The steel structure is a four way moment frame system. The ultimate design, as built, includes an 
additional parking lot and elaborate plaza with a separate building, amphitheater, and four integrated water features. 
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In the course of construction, Petra managed approximately 150 change orders, hundreds 
of ASPs, and 150-200 RFI's. During August 2008, the City added the "east parking lot" to the 
Project due to the increased size of the building. All of these changes, in size, scope, and 
complexity, impacted Petra's management of the overall Project and justified Petra's request for 
an equitable adjustment to its fee. 299 
In awarding Petra an equitable adjustment of $376,808.00 the District Court made the 
following specific Findings: 
176. On August 20, 2007, Petra disclosed its intention to request an increase in 
its construction management fee in the amount of $384,782.00 because of the 
change in the scale of the project. 
177. On August 20, 2007, Petra had not yet provided additional services on the 
project. 
178. The costs incurred on the project did not exceed the original $12.2 million 
budget until after February 2008. 
179. On or about September 5, 2007, and in response to Petra's suggestion, the 
City's agent Keith Watts agreed on behalf of the City that Petra should wait to 
submit the formal proposal for an equitable adjustment in Petra's fees until the 
final value of the project was determined. 
180. On November 5, 2007, Petra sent a letter to the City to again remind the 
City that Petra would be seeking an additional fee. 
181. Petra reasonably relied on Mr. Watt's September 2007 representation and 
did not formally submit the request for equitable adjustment until April 4, 2008, in 
the form of Change Order No.2. 
182. By April 4, 2008, Petra had provided extra services on the project. 
183. The amount of Petra's Change Order No.2 request was $376,808.00; 
some $8,000.00 less than the amount reflected in the August 20, 2007 budget. 
184. Petra provided the City additional information in support of the request in 
October 2008. 
The City added an under floor HVAC system, a system that was not noted in the City's request for qualifications 
when it originally sought Petra's services. Chuck Hum, of Heery International, the commissioning agent considered 
the building a prototype building because there were so few like it in this area. 
299 LCA, the architect separately retained by the City that had responsibility for the design of the building, that 
reviewed and approved all pay applications, and that acted as the City's direct agent regarding the construction of 
the building, also sought an equitable adjustment to its fee based on "a significant change to the Project has occurred 
in the size, complexity and budget since our contract was executed." Furthermore, Engineering Inc., also requested 
an additional fee from LCA on September 25,2008. Mike Wisdom, on behalf of Engineering Inc., noted that he was 
initially hired to design a far less sophisticated system than what he was eventually directed to design. 
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185. The City did not approve the request. 
Each one of these Findings is supported by the facts and testimony that were presented to 
the District Court and that are in the record before this Court. 
First, The City contends that Petra did not inform the City that it intended to seek an 
equitable adjustment "until November 5, 2007", a contention that is nothing more than a 
challenge to Finding 176 by the District Court in the face of conflicting evidence. The facts 
establish that on August 20, 2007, Petra disclosed its intention, through a cost estimate, to 
request an increase in its Construction Management fee and that such intention was based upon 
the substantial change in the scale of the Project. This cost estimate had a line item that noted 
"CM contract adjustment for change in project scale.,,300 This exact same line item was 
ultimately included in Change Order Request No. 2.301 Moreover, in December 2007, and in 
each of the January - November 2008 monthly reports provided to the City by Petra, a line item 
was designated "CM fee, pending change order change in scope & complexity.,,302 
The request seeking an equitable adjustment could not be completed until August of 2007 
because final acceptance of the Phase 3 bids was not completed until the month prior, July 
2007.303 It was not until final acceptance of Phase 3 bids that Petra was able to use actual 
contract amounts to determine the Project budgeting. Therefore, it was not until August 2007 
that Petra could determine the Project's actual and ultimate scope.304 The CMA, as drafted by 
the City, contemplated an "equitable adjustment" to Petra's fee where there was a change to the 
size, scope, and complexity of the Project. Thus, the contract unambiguously recognized that a 
request for equitable adjustment could not occur until the final "size, scope and complexity" of 
the Project was determined. 
In a September 5, 2007 email to the City's authorized representative, Keith Watts, Petra 
informed the City of its change order request due to "change in Project complexity from a $12.2 
300 Exhibit 2148; Testimony of Gene Bennett, at 5467 :3-4. 
301 Exhibit 537; Testimony of Gene Bennett, at 5471: 15-18. 
302 Exhibits 549-560. 
303 Testimony of Gene Bennett, at 5481:4-16. 
304 Testimony of Richard K. Bauer, at 9480:20-9582:25. 
37 
million 80,000 SF to $19.9 million 100,000 SF Project .... ,,305 Petra further stated that it would 
hold off formal submittal until the plaza is bid and the final base contract value is determined so 
that everything stays current and we do not create an image of "nickel and dime-ing" the 
Project.306 In response, Watts replied: "good idea on the 2nd one," referring to Change Order 
Request No. 2.307 In direct and reasonable reliance upon Watt's email, Petra delayed formal 
presentation of its request for equitable adjustment.308 
Second, the City contends that Petra's request for additional fees was untimely, under 
Section 7 of the CMA, because at the time the request was made Petra had already provided 
"Additional Services" on the Project. The phrase "Additional Services" is not defined in the 
contract. The City consistently took the position that the CMA was unambiguous,309 and the 
District Court concluded the same.310 The District Court had the authority, as a matter of law, to 
determine the plain meaning of the language that was contained in the contract, including the 
proper meaning that should be attributed to the phrase "Additional Services.,,3ll In fact, the 
Court concluded, in Finding 177, that as of August 20, 2007, Petra had not yet provided 
Additional Services. That Finding is fully supported by the Court's additional Finding 178, in 
which the Court notes that the costs incurred on the Project did not exceed the original $12.2 
million budget until after February, 2008, almost six months after Petra made the initial request 
for additional fee. The fact that the CMA contains no specific definition of "Additional 
Services", and there is not a clear demarcation in the factual record between "original services" 
and "contemplated and new services", the Court's Findings and ultimate Conclusions are fully 
supportable. 
Third, the City contends that Petra made a "representation" that its fee would never 
305 Exhibit 535. 
306 Exhibit 535. 
307 Exhibit 535. 
308 Testimony of Gene Bennett, at 5482. 
309 Tr. at 3900-3915. 
310 Conclusion P. 
311 Section 7 provides that "prior to providing any additional service, Construction Manager shall notify Owner of 
the proposed change in services .... " The "change in services" were not "proposed by" Petra; they were mandated 
by the City due to the substantial changes in the project. 
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increase. See App.Br.14; see also 26, 27 (erroneously contending that Wes Bettis made a 
"representation to the City Council that Petra's fee and reimbursable expenses would not 
increase by even a dollar"). To support this argument, the City cites only a portion of Bettis' 
statement in a July 2007 City Council meeting. In his entire statement, Bettis advised the City 
Council of a starting place "to make a good working budget": 
What we have attempted to do with this budget is to give us the highest budget 
that we could think of inclusive of all of the items, including the 1.5 million dollar 
budget for the plaza and community area, so that we have a starting place to 
address the value engineering issues and work with you to make a good working 
budget out of this project.312 
As the Project scope, size, complexity, and budget dramatically increased, it came as no 
surprise to anyone, including the City that the services Petra was being asked to perform had 
been impacted by the substantial changes in the Project mandated by the City. As the fact finder, 
the District Court was not persuaded that the representation meant that expenses would not 
increase. 
Fourth, while the City expresses concern with representations it contends Petra made, 
representations not supported by the record, the representations made by the City must be 
emphasized. Those representations are contained in Recital B and Section 4.4 of the CMA which 
established the original plan upon which Petra made its original projections and that 
contemplated a $12.2 million Project, for an 80,000 sq. ft. office building. This representation 
was relied upon by Petra when it submitted its original bid contained in the CMA. The 
substantial changes that effectively modified the building significantly undermined the City's 
representation. Common sense alone dictates that a construction project that increased in size by 
30% and increased in cost by 78% would require substantial increases in supervisory staff, labor 
and expense. The City cannot be allowed to ignore the express representations set forth in the 
CMA that it drafted, while at the same time attempting to rely upon alleged representations that 
the District Court did not find supportable. 
312 Exhibit 2025, p. 46. 
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Fifth, the City asserts that the District Court committed error in considering the concepts 
of waiver and estoppel in denying to the City the right to demand a particular type of notice and 
to object to equitable adjustment of Petra's fee. The City contends that neither waiver nor 
estoppel was pled nor were they tried by consent. The record does not support either contention. 
(1) This litigation began by the filing of a Complaint by the City seeking a Declaratory 
Judgment that Petra was not entitled to an equitable adjustment. In response, in its Answer, Petra 
specifically asserted estoppel as Affirmative Defense No. 31 and waiver as Affirmative Defense 
No. 32 thus placing at issue Petra's contention that the City had waived and/or was estopped to 
deny Petra's right to an equitable adjustment.3J3 
(2) As noted in the extensive factual recitation contained in this Brief, the issue of waiver 
and estoppel were clearly litigated between these parties as is reflected by the correspondence 
between Bettis on behalf of Petra and Watts, the City's authorized representative. 
(3) The City cites Absher Const. Co. v. Kent School District, 890 P.2d 1071 (Wash. Ct. 
App. 1995) for the proposition that notice requirements are mandatory and cannot be waived nor 
estoppel applied. Unlike here, the contract at issue in Absher, on its face, precluded any waiver 
argument. But see 890 P.2d at 1075, n.8 (providing analysis of cases with similar facts to those 
presented here where courts held waiver applicable). Here, the City's authorized representative 
approved any alleged delay in the notice; the City directed the additional work; the City accepted 
the additional work and thus ratified its agent's action. Johnson, Inc. v. County o/Spokane, 150 
Wn. 2d 375, 391-92, 78 P.3d 161, 169 (Wash. 2003), also relied on by the City is equally 
distinguishable. In Johnson, the Court held that waiver occurs when there are "unequivocal acts 
of conduct evidencing an intent to waive." Unlike this case, where the City's authorized 
representative agreed Petra should delay its request for equitable adjustment, in Johnson the 
county "repeatedly notified" the contractor that it did not "intend a waiver of any claim or 
defense." The Washington Supreme Court also cited its decision in Bignold v. King County, 399 
313 R.0084. 
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P.2d 611 (Wash. 1965), noting that "it was the owner's knowledge of the changed conditions 
coupled with its subsequent direction to proceed with the extra work that evidenced its intent to 
waive enforcement of the written notice requirements." Judge Wilper's Conclusions are 
consistent with the Bignold rationale and analysis?14 
(4) The City'S extensive reference to the Open Meetings law, suggesting that waiver or 
estoppel cannot apply to the City is not supportable. I.C. § 67-2341, excludes "ministerial or 
administrative actions" from the Open Meetings requirement. "Thus, the governing body is not 
required to vote on 'ministerial or administrative actions' that are necessary to carry out 
decisions previously reached in accordance with the open meeting laws." City of McCall v. 
Buxton, 146 Idaho 656, 666, 201 P.3d 629, 639 (2009). The CMA was approved by the City 
Council in an open meeting; its administration did not require such a process.315 
The evidence at trial fully supports the District Court's Findings and confirms that Petra 
did not perform any "Additional Services" for which it sought an increase in its fee until long 
after August 20, 2007, the date Petra delivered to the City the cost report listing the additional 
fee. In the emails exchanged between Wes Bettis, on behalf of Petra, and Keith Watts, the City's 
authorized representative, on September 5, 2007, the City did not express any objection to 
Petra's request for additional fees. In addition, in correspondence dated November 5, 2007, 
314 See also, D'Onofrio Bros. Canst. Corp. v. Bd. a/Ed. a/City a/New York, 421 N.Y.S.2d 377, 379 (N.Y. App. 
Div. 1979) (holding that the city was estopped from asserting the "failure to strictly comply with the terms of the 
contract" and opining that "[t]his court is also mindful that construction work must often proceed without undue 
delays and that strict compliance with the formal contract procedures may sometimes not be practical"). Howdy 
Jones Constr. Co., Inc. v. Parklaw Realty, Inc., 76 A.D. 2d 1018, 1018-1019,429 N.Y.S.2d 768, 770, ajJ'd, 53 
N.Y.2d 718 (N.Y. App. Div. 1981) (holding that trial court erred in disallowing charges "for extra work as a result 
of its rmding that the invoices for said work were not signed by personnel of defendants authorized to approve extra 
work" where evidence showed that "work done by plaintiff that was not contemplated in the original contract and 
that defendants requested that such work be done"). Joseph F. Egan, Inc. v. City a/New York, 17 N.Y.2d 90, 97, 
268 N.Y.S. 2d 301, (1966) (fInding city waived strict compliance with "protest" and "notice" provisions of 
construction contract where evidence showed that "original construction plans required major and constant 
revisions," city was behind schedule on processing change orders and it was necessary for contractor to conduct 
additional work where "such work was either disputed work from the beginning ... or where the question was left 
open for future determination" so that "work progressed with minimum delay"). 
315 And further noted in Buxton, the actions of the agent of the City, Mr. Watts, can and were ratifIed by the City. In 
addition, I.C. § 67-2347 provides that any action seeking to declare conduct "null and void" as a violation ofthe 
Open Meetings law must be brought within "30 days of the time of the violation .... " The issue raised by the City in 
this regard was not timely. 
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Bettis, on behalf of Petra, again notified the City that Petra would be submitting a change order 
request with an additional construction manager's fee. The pendency of the additional fee 
request was set forth in each monthly report submitted by Petra to the City. The formal Change 
Order Request No.2 was dated April 8, 2008 and included Petra's request of an additional fee of 
$386,392. In response to Change Order Request No.2, Baird, the Meridian City Attorney, did 
not deny the request as untimely but requested more information by letter dated May 29, 2008. 
Gene Bennett and Tom Coughlin, on behalf of Petra, met with Baird and responded to his 
questions. Thereafter, on August 3, 2008, Petra delivered to the City the requested back-up for 
Change Order Request No.2. This included the additional fee and reimbursable salaries. 
The City did not respond to the change order request supported by the back-up requested 
by Baird until February 24, 2009 at which time it denied the request. These facts fully support 
the District Court's Conclusion that the City waived its contractual right to pre-approve the 
request for equitable adjustment, that the City is estopped from denying the fee request, and that 
the City unreasonably delayed making a decision on the request.316 
Section 7 of the CMA provides in part that Petra's services maybe changed "upon owners 
request" or "if construction manager's services are affected by" " ... (b) significant change to the 
Project, including, but not limited to size, quality, complexity, owner schedule, budget or 
procurement method." There can be no factual doubt that changes to Petra's services were made 
as the result of "owners request" since it was the City as owner, in conjunction with LCA, that 
substantially modified the size, quality, complexity, and budget of the Project. There can further 
be no doubt that Petra's services were "affected" by those substantial changes. 
Section 7 continues by noting that when a change in circumstances "materially affect(s) 
construction manager services", Petra would be entitled to an equitable adjustment of its fee and 
reimbursable expenses, "as mutually agreed by owner and construction manager." The City 
argues that it did not agree to an additional fee and therefore it is not obligated to pay an 
316 Conclusions I and L. 
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additional fee. Accepting the City's interpretation would render Section 7, a section drafted by 
the City, surplusage - the City could demand additional services, but never "agree" to any 
increased fee. 
The contract utilizes the phrase "equitable adjustment" in authorizing the construction 
manager to seek an additional fee. Equitable principles therefore apply. The facts, as found by 
the District Court, support the award of the additional fee, in light of the substantial change to the 
size and complexity of the Project. Moreover, the City's retention of the benefit delivered by 
Petra in providing the additional services mandated by the change in size and complexity of the 
Project without also paying Petra for the compelled additional service was inequitable. The 
City's decision to essentially ignore that request for almost two years, but to demand the benefit 
of the additional services supports the Court's determination that the City is estopped to deny the 
request for equitable adjustment and has waived its right to contend otherwise. 
Section 7 imposes a mandatory obligation on the City to pay an "equitable adjustment" 
where the preconditions are satisfied. As the facts in this case establish, both aspects of Section 
7 were applicable: First, the change in Petra's services, as Construction Manager, were required 
because of "owners request" in that the owner required Petra to manage substantial modifications 
to the Project. Second, the change in Petra's services were caused by "[7](a) a change in 
instructions or the approvals given by owner that necessitate revisions to previously prepared 
documents or the performance of previously performed services; [or] (b) significant change to 
the Project, including, but not limited to, size, quality, complexity, owner schedule, budget, or 
procurement method." Both events mandated an equitable adjustment. 
The City contends that the District Court committed error in utilizing Section 7 of the 
CMA to address Petra's claim for an equitable adjustment, and that Section 8 was the provision 
that should have applied. App.Br.39-41. However, Section 7 is the more specific provision as 
opposed to Section 8, because it specifically references "changes in construction manager 
services" and further provides that " ... construction manager shall be entitled to an equitable 
adjustment in the schedule of performance, construction manager's fee and/or the not to exceed 
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limits for reimbursable expenses .... " Thus, Section 7 directly addressed the issues presented by 
Petra's counterclaim. To the contrary, Section 8 simply refers to "any claim, dispute or other 
matter in questions .... " Section 7 is clearly the more specific provision to the issues presented, 
and is therefore controlling. 
Where contractual provisions are alleged to conflict, the interpretation of the written 
contract and the intent of the parties is a matter for the trial court's discretion. Haener v. Ada 
County Highway Dist., 108 Idaho 170, 173,697 P.2d 1184, 1187 (1985). The determination ofa 
contract's meaning and legal effect is a question of law when the contract is clear and 
unambiguous. Bondy v. Levy, 121 Idaho 993, 996-97, 829 P.2d 1342, 1345-46 (1992). Specific 
provisions in a contract control over general provisions where both relate to the same thing or 
issue. Twin Lakes Village Property Ass 'n, Inc. v. Crowley, 124 Idaho 132, 138,857 P.2d 611, 617 
(1993). Morgan v. Firestone Tire & Rubber Co., 68 Idaho 506, 518, 201 P.2d 976, 983 (1948). 
Sixth, the City challenges the manner in which Petra calculated its additional fee. The 
City contends that simply utilizing a 4.7% factor, of the increased cost of the Project, is not 
appropriate or supportable. In fact, Petra utilized the 4.7% factor in calculating its original fee 
under the original $12.2 million budgeted amount for the Project as set forth in the CMA. Petra 
again utilized the 4.7% factor in calculating its additional fee set forth in Change Order No.1 
which additional fee was due to the contaminated soil situation that was faced at the Project. 
Petra set forth the 4.7% factor, in Change Order Request No.2, at the time it was formally 
submitted to the City in April of 2008. The City had thus approved that factor on two prior 
occasions. 
The City contends that the District Court committed error by awarding an equitable 
adjustment to Petra in the amount of 4.7% of the additional budgeted amount without requiring 
proof that "actual additional increasers] in services were provided by Petra as a result of any 
particular change." App.Br.33. The CMA, specifically Section 7, does not require such proof?l7 
317 It must be noted that Section 6.2 of the CMA, addressing additional reimbursables contains language 
conditioning the right to receipt of additional reimbursables on specific elements of proof. 
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The City's attempt to impose such an obligation seeks to incorporate an element of proof 
extrinsic to the contractual agreement. The unambiguous language in Section 7 simply states 
that Petra's services, as Construction Manager, may be changed upon the "owners request" or if 
Petra's services are "affected" by a change in the instructions or approvals given by owner or by 
a significant change to the Project. If those events occur the Construction Manager "shall" be 
entitled to an equitable adjustment in construction manager's fee. There is simply no provision 
imposing an obligation upon Petra to track each hour and minute of additional work that it 
accomplished as a result of changes compelled by the City's decisions. 
In fact, the City acknowledges that the contract it prepared contains "no specific 
methodology for the increased fee." App.Br.34. Any attempt to include such a methodology 
rewrites the parties' contract. As written, the CMA left to the fact finder, here the Court, the 
amount of a reasonable fee awardable as an "equitable adjustment." Moreover, through its 
course of conduct the City had previously agreed to a 4.7% factor - both in the original contract 
and in its approval of Change Order No. 1. See Hecla Mining Co. v. Star-Morning Mining Co., 
122 Idaho 778, 782, 839 P.2d 1192, 1196 (1992) (noting that course of conduct may guide a 
district court in determining intent, including waiver and estoppel). Judge Wilper's conclusion 
that the 4.7% factor was appropriate and the City waived and is estopped to challenge the fact of 
and amount of the equitable adjustment is supported by the record. 
Notwithstanding the City'S admission "that no specific methodology exists for the 
increased fee," the City contends that the District Court improperly authorized the additional fee. 
The City utilizes an analogy suggesting that the cost to supervise the installation of a $1 sink 
would not exceed the cost to supervise the installation of a $3 sink. App.Br.34. This analogy 
fails. There is simply no doubt, as the District Court found and concluded, that it does in fact 
take "additional service" to manage a project that had the substantial changes in size, quality, 
complexity, and budget as occurred with the Meridian City Hall. In other words, additional 
service is required where an original Project calls for the supervision of the installation of 1 sink, 
but the change in the project results in the supervision of the installation of 10 sinks of various 
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size, various quality, located in different areas of the project, and which cost various amounts. 
Petra provided construction management services to the City for almost two years after it 
made its initial request for additional fee and 14 months after it submitted Change Order Request 
No.2. The City required Petra to implement its changes, by requiring Petra to supplement its 
supervision of the prime contractors and vendors that had contracted with the City. But not once 
during that two year period did the City direct Petra to discontinue providing construction 
management services. Not once did the City declare that the "extra services" set forth in Petra's 
August, 2007 request were unnecessary. The City thus obtained the benefit of the additional 
services, but refused to pay for such additional services. After the punch list items were 
completed, the City accepted the building and certified that the Project was complete and 
finalized. As a matter of law, therefore, the District Court's conclusions that the City waived its 
right to approve an equitable adjustment of Petra's fee, is estopped to contest the equitable 
adjustment, and the amount of that adjustment should be affirmed. 
B. The District Court Correctly Determined That Petra Complied with the 
Requirements of the Idaho Tort Claims Act. 
The Idaho Tort Claims Act, I.e. § 6-901 et seq., in conjunction with I.C. § 50-219, 
requires that as a precondition to asserting any claim against a municipality, a notice of the claim 
must be provided to the municipality within 180 days ofthe date that the claim arose. In denying 
the City's Motion for Summary Judgment, the District Court concluded that the Tort Claims Act 
was triggered by the City's correspondence dated February 24, 2009318 advising Petra that it 
would not pay an additional fee/equitable adjustment as set forth in Petra's Change Order No.2: 
Here is my ruling on this motion to dismiss the Petra counterclaims against the 
City of Meridian, based on the contention that the claimant Petra failed to comply 
with the notice requirement of the Idaho Tort Claim Act. I'm going to deny the 
motion based on this analysis. The cause of action didn't accrue fully until 
February 24, 2009 when the claim was denied. That is when Petra was 
reasonably put on notice that it had a claim. 
318 R.0136-38. 
46 
Although the act specifies that notice under the Tort Claim Act has to be given to 
the secretary or the clerk of the agency involved in this case, the entity, the city, 
was represented by counsel, and notice was given to the city through their 
attorney of record on March 16,2009. I find that the provisions of the Tort Claim 
Act do cover all of the counterclaims, including the contract claims. Notice was 
complied with on March 16, 2009. Therefore, the motion to dismiss on the 
grounds stated is denied.319 
The District Court correctly determined that the February 24 correspondence triggered 
the 180 day notice requirement. The District Court further held that Petra put the City on notice, 
thus complying with the Act, in its March 16, 2009 lettef20 that challenged the City's failure to 
pay Petra for Change Order No.2, and which requested mediation. 
On appeal, the City contends that Petra knew, or should have known, of its claim for an 
increased fee based upon its percentage of budget theory: "as of January 15, 2007 when it 
submitted its 'first budget' exceeding $12.2 million." App.Br.41. The issue under the Tort 
Claims Act is when the claim "arose or reasonably should have been discovered, whichever is 
later." I.C. § 6-906. This Court has held, in several cases, that a claim arises and the 180 day 
period begins to run "from the occurrence of the wrongful act, even though the full extent of 
damages may be unknown or unpredictable at that time." McQuillen v. City of Ammon, 113 
Idaho 719, 722, 747 P.2d 741,744 (1987). As stated in Carman v. Carman, 114 Idaho 551,553, 
758 P.2d 710, 712 (Ct. App. 1988), a claimant discovers his claim, only when he becomes 
apprised of the injury or damage and of the governmental entities' role. And as this Court noted 
in Magnuson Properties Partnership v. City of Coeur D'Alene, 13 8 Idaho 166, 169-70 59 P.3d 
971 974-75 (2002), the claim arose when the City sent the owner a letter in which it refused to 
pay for work the owner completed. 
In this case, the claim did not arise when Petra first advised the City that it would seek an 
equitable adjustment in its fee due to the substantial change in the size, cost and complexity of 
the Project. When those events occurred, there had been no "wrongful act" by the City; there 
had been no action by the City that was detrimental to the interests of Petra. It was not until the 
319 Sept. 27,2010 Tr. at 37:11-38:7; see also R. 6568; R.7348. 
320 R.5744. 
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City denied Petra's Change Order Request No. 2 on February 24, 2009 that Petra's "claim" 
against the City accrued. The District Court, therefore, correctly determined that Petra's notice 
dated March 16, 2009 properly placed the City on notice under the Tort Claims Act. See 
generally Huffv. Uhl, 103 Idaho 274, 647 P.2d 730 (1982); Cox v. City a/Sandpoint, 140 Idaho 
127,131,90 P.3d 352, 356 (Ct. App. 2003), holding that there is no express format for a claim 
under the Idaho Tort Claims Act. "Substantial compliance" is sufficient, particularly here where 
the City makes no claim that it was misled. See Smith v. City 0/ Preston, 99 Idaho 618, 621, 586 
P.2d 1062, 1065 (1978).321 
The City contends that the Court committed error by not requiring specific proof at trial, 
of Petra's compliance with the Idaho Tort Claims Act. App.Br.42. As noted above, the issue was 
resolved by pretrial motion. In Smith v. Mitton, 140 Idaho 893, 898, 104 P.3d 367, 372 (2004), 
this Court held that "Idaho courts have not mandated that the requirements set forth in LR.C.P. 
9(c) apply to the [Idaho Tort Claims Act.]" Neither pleading compliance with the Act, nor 
proving compliance at trial is required - rather, pleading non-compliance with the Act is an 
affirmative defense, proof of which must occur at trial if not resolved in pretrial proceedings. 
Smith, 140 Idaho at 898, 104 P.3d at 372. The City failed to cite any case law to suggest that any 
further compliance by Petra with the Idaho Tort Claims Act was required. 
C. The District Court Did Not Commit Error In Failing To Reference Section 7 
of the CMA In Its Findings and Conclusions. 
The City contends that the District Court committed error in failing to reference Section 7 
in its Findings and Conclusions. App.Br.28. This contention cannot be supported. First, the 
City fails to cite any authority which would require Judge Wilper to specifically reference 
Section 7 of the CMA in his Findings or Conclusions. 
Second, the Court issued the following Conclusion: 
321 Alternatively the Idaho Tort Claims Act should not be held applicable to compulsory counterclaims filed in 
response to a governmental entity's complaint. See, e.g., Urban Renewal Agency of the City of Coos Bay v. Lackey, 
275 Or. 35, 549 P.2d 657 (1976); USv. Martech USA, Inc., 800 F. Supp. 865, 866 (D. Alaska 1992); Spawr v. US, 
796 F.2d 279, 281 (9th Cir.1986); USv. Taylor, 342 F. Supp 715, 717-718 (D. Kan.1972). 
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1. Petra is entitled to an equitable adjustment of its Construction 
Management fee and contract reimbursable expenses based on the increased 
services that Petra performed. 
This Conclusion directly tracks the language contained in Section 7 of the CMA. 
Third, the District Court made the express Finding necessary to support the Conclusion 
reached, by utilizing language directly out of Section 7 of the CMA: 
187. The City knew the project had increased in size, scope, cost and 
complexity by August 2007 because the City had so directed. 
The District Court did not commit error as suggested by the City. 
D. The District Court Did Not Commit Legal Error in Concluding That Petra 
did not Owe a Fiduciary Duty to the City. 
The City argues that the express terms of the CMA created a fiduciary relationship 
between Petra and the City. App.BrA3.322 
The District Court's Conclusions regarding whether there was a fiduciary relationship 
between the parties state as follows: 
P. The Contract Documents which define the parties' respective promises and 
duties were clear and unambiguous. Petra expressly accepted that the contract 
established a relationship of trust and confidence between itself and the City. 
Q. This Court has previously ruled that Petra's relationship with the City was 
not that of a fiduciary. The City has asked the Court to reconsider that decision. 
R. The Court has again considered whether section 1.1 of the CMA may 
reasonably be construed as having created a fiduciary relationship between the 
parties. If so, and if the contrary construction is also reasonable, the ambiguity 
favors Petra rather than the City because the City employed the attorney who 
drafted the contract. 
S. Alternatively, if this Court's previous ruling on the fiduciary question was 
in error and if the language in section 1.1 clearly and unambiguously shows the 
parties intended that Petra was the City's fiduciary, Petra's dealings with and on 
behalf of the City did not violate that duty.323 
While case law exists in Idaho that describes the concept of fiduciary duty in terms of 
322 Breach of fiduciary duty was never pled by the City and was not tried by consent of the parties, as Petra objected 
each time it was brought up by the City, as required by LR.C.P. 15(b) and Lindberg v. Roseth, 137 Idaho 222, 226, 
46 P.3d 518, 521 (2002). 
323 R.8286-Conc1usions. 
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"trust and confidence," the City does not cite a case or provide any authority for the proposition 
that a contract can create a fiduciary duty solely because it contains the phrase "trust and 
confidence." The City simply cites cases containing the terms "trust and confidence." 
App.Br.44 (citing High Valley Concrete, LLC v. Sargent, 149 Idaho 423, 234 PJd 747 (2010); 
Gray v. Tri-Way Const. Servs., Inc., 147 Idaho 378, 386, 210 P.3d 63, 71 (2009); Mitchell v. 
Barendregt, 120 Idaho 837, 844, 820 P.2d 707, 714 (Ct. App. 1991)). These cases describe 
specific relationships; they do not support the City'S argument that use of the terms alone in a 
contract is sufficient to create a fiduciary duty. 
The City also cites Sorensen v. Saint Alphonsus Regional Medical Center, Inc., 141 Idaho 
754, 118 PJd 86 (2005), where the Court held a fiduciary relationship existed between 
retirement plan administrators and beneficiaries. In that case, the contract between the parties 
plainly stated: "[t]he people who are responsible for the operation of the Retirement Plan are 
called 'fiduciaries' of the plan. They have a duty to operate your plan prudently and in the 
interest of you and other plan participants and beneficiaries." Id at 765, 118 P.3d at 97. Notably, 
the term "fiduciaries" does not appear in the CMA which was drafted by the City. 
This Court has previously held that "mere respect for another's judgment or trust in this 
character is usually not sufficient to establish such a relationship." Idaho First Nat. Bank v. Bliss 
Valley Foods, 121 Idaho 266, 278, 824 P.2d 841, 853 (1991). This distinction is particularly 
important since this Court has not held that the relationship between a construction manager and 
an owner is fiduciary in nature. If the City intended to create a fiduciary duty by contract, it 
could have simply used the term "fiduciary." In fact, in all the documents in the voluminous 
record-generated prior to the commencement of litigation-there is not a single use of the word 
"fiduciary" with regard to the relationship between the City and Petra. The word "fiduciary" 
does not even appear in the City'S Complaint. 
Further, the issue whether Petra owed a fiduciary duty to the City is immaterial to this 
appeal. There is substantial evidence in the record to support the District Court's alternative 
conclusion that even if the "trust and confidence" language alone created a fiduciary duty 
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"Petra's dealings with and on behalf of the City did not violate that duty.,,324 The City does not 
acknowledge or address this alternative ruling in its Brief. 
Before the District Court, in it failed attempt to support a breach of an alleged "fiduciary" 
duty, the City raised PAC-WEST billing, TMC winter conditions billing, Rule Steel, and Petra's 
billing of certain office expenses. In each instance, the City was fully apprised of the facts, and 
reached its own conclusion as to how to address those facts. 
Regarding the PAC-WEST billing, there is no dispute that Petra's superintendent made a 
$4,537.50 mistake with regard to one elevation. But the City was fully informed of the mistake 
and made its own decision, notwithstanding that knowledge, to submit payment on the PAC-
WEST billing. The evidence at trial established that Tom Coughlin, informed Keith Watts about 
this issue.325 Moreover, at trial the City produced from its own records the PAC-WEST invoice 
that contains the notation: "PAC-WEST was given the wrong benchmark elevation to use in 
setting the floor. Petra's supt. Confused the mark.,,326 Notwithstanding this notice, the City paid 
the PAC-WEST change order billing with full knowledge of all the relevant facts and after all 
necessary City reviews and approvals. 
Regarding Rule Steel, the City continues to allege that Petra was involved in dishonesty 
with regard to the Rule Steel delay. The facts are clear: The City ultimately approved the 
Change Order No.3 with full knowledge of the relevant circumstances. For a more detailed 
analysis of the Rule Steel change order, see Section L below. 
Regarding the TMC winter conditions, the City's allegation is simply contrary to the 
evidence that was accepted by the District Court. The facts at trial establish that TMC was the 
only prime contractor that had a separate winter allowance built into its contract.327 The winter 
allowance was accounted for in TMC's schedule of values, but it was not a separate line item.328 
In addition, Petra set up a $200,000 winter allowance for the entire Project. McGourty stated 
324 Conclusion S. 
325 Testimony of Tom Coughlin, at 8689:19-8963:25; Exhibit 583, pp. 1 and 39. 
326 Exhibit 583, p. 39. 
327 Exhibit 2018. 
328 Testimony of Tim McGourty, at 7844:1-7845:1. 
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that collection of the $40,000 was a mistake and that TMC was willing to reimburse the City the 
$40,000.329 Despite the City's insinuation that a "cover up" occurred, the facts establish that an 
honest mistake was made. These factual circumstances are confirmed by the Court's Findings 
99-101, which Findings are supported in the record. 
Regarding the General Conditions billing, the City alleges that Petra billed the City for its 
own expenses. Yet General Condition reimbursables are noted in Section 4.7.1 of the CMA and 
were identified in a construction management plan estimate that was issued in February 2007. 
Some of the specific items mentioned in that portion of the contract included transportation 
expenses, office supplies, phones and photocopies. Transportation and phone charges were never 
billed to the City. Office supplies and photo copies were properly billed as part of the LEED 
documentation and certification. The City reviewed the charges in detail and paid these. 
Very simply, the facts do not establish a breach of fiduciary duty, nor a breach of any 
"trust and confidence" that Petra accepted under the terms of the contract. The facts do establish 
that the City and its agent LCA, were intimately involved with and in fact controlled every 
aspect of the Project thus dispelling any factual support for the contention that a fiduciary duty 
existed. Moreover, a detailed review of those facts confirm the District Court's Conclusion that 
even if a fiduciary duty existed, it was not breached.33o While there may have been some 
mistakes in billing (not surprising in a Project of this magnitude) the City's claims that Petra 
acted dishonestly or "hid" overcharges from the City are false. Mistakes are typically found 
during the audit that takes place at the end of every project. On this Project the audit never 
occurred due to the filing of litigation by the City. The "mistakes" total $92,000 at most - the 
TMC winter allowance of $40,000 and the $52,000 offset allowed by the District Court. This 
equals 4 tenths of 1 % of the total cost of the project. 
329 Testimony of Tim McGourty, at 7691:9-12. 
330 Conclusions Q, R, and S. 
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E. The District Court Properly Found that the Parties' Agreed on an Errors and 
Omissions Policy in Lieu of a Performance Bond. 
The City argues that Petra's procurement of an errors and omissions liability insurance 
policy in lieu of a performance bond was a "material breach" ofthe CMA. App.Br.49-50. And 
apparently in the alternative the City argues that the CMA is "void" on the grounds of public 
policy because it furthered a "matter or thing prohibited by statute." These arguments find no 
support in fact or law. 
The District Court made the following factual findings as to the performance bond issue: 
9. Consistent with the parties' agreement, Petra provided the City a $2 
million errors and omissions liability insurance policy. 
10. The City had the right to request that Petra provide payment and 
performance bonds, the cost of which would have been reimbursed by the City, 
but the City made no such request.33l 
These Findings are supported by substantial evidence in the record. The testimony at trial 
establishes that the City requested an errors and omissions policy instead of a bond. Petra 
informed the City (which has three staff attorneys) about the payment and performance bond 
requirement.332 The City and Petra agreed that Petra would provide an errors and omissions 
policy instead of a performance bond, saving the City additional expense?33 There is no error. 
As to the City's argument that the procurement of an errors and omissions policy in lieu 
of a performance bond was a "material breach" by Petra, the CMA made a performance bond 
optional and placed the onus on the City as the owner to request a performance bond. Section 
10.3 states "If and when requested by Owner, the Construction Manager shall provide Owner 
with a payment and performance bond ... " Counsel for the City drafted this provision. Thus, 
Petra performed by the plain terms of the CMA and there was no breach, let alone a material 
breach of the CMA. 
Likewise, although I.C. § 54-4512 requires a performance bond, as found by the District 
331 Findings 9, 10. 
332 Testimony of Gene Bennett, at 6539: 15-23. 
333 Testimony of Gene Bennett, at 5834:16-5835:l3. 
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Court, it places the burden on the City as owner to formally require the bond be issued: "A 
licensed construction manager or firm providing public works construction management services 
shall be required to post a payment and performance bond ... " See I.e. § 54-4512 (emphasis 
added). However, even if the onus were on Petra, the failure to procure a performance bond does 
not somehow make the CMA "forbidden by law." Unlike the ordinance in Kunz v. Lobo Lodge, 
Inc., 133 Idaho 608,611, 990 P.2d 1219, 1222 (Ct. App. 1990), I.e. § 54-4512 is not penal as it 
does not on its face prescribe conduct that is declared criminal. As stated in Porter v. Canyon 
County Farmers' Mut. Fire Ins. Co., "courts will treat the contract as valid, unless it is manifestly 
the intention of the statute to make it void." 45 Idaho 522,263 P. 632,634 (1928). 
Finally, no matter what conclusion the District Court reached with regard to the bond 
issue, there can be no legitimate claim to reversible error because it is beyond dispute the City 
did not suffer any damage as a result of the parties' agreement to an errors and omission policy in 
lieu of a performance bond?34 
F. The District Court Properly Found that the City Took Occupancy of the City 
Hall Within the CMA's Contemplated 18 Month Project Schedule. 
The City argues that the District Court erred "by failing to apply the time is of the essence 
standard" to what is characterizes as an "incontrovertible breach of the CMA" as to the Project 
Schedule. See App.Br.58-59. This argument lacks merit because there was no breach of the 
CMA-City inspectors issued certificates of occupancy and the City took occupancy of the new 
City Hall within the 18 month schedule for completion of construction services as set forth by 
the CMA.335 
334 The City cites at App.Br.49, Vienna Metro LLC v. Pulte Home Corp., 786 F. Supp. 2d 1076, 1081-82 (E.D. Va. 
2011) for the proposition that "[T]here are no exceptions" to the requirement that construction managers post 
payment and performance bonds. Vienna Metro does not so provide, does not use language "there are no 
exceptions", and does not even address payment or performance bonds. Rather, the Court held that a material 
breach of contract occurred, because "time is of the essence language" existed in the contract, and the construction 
was not completed as of2011, even though the contract required completion by 2007. In the instant case, the City 
Hall was completed within the contractually set 18 month construction phase. Moreover, unlike the present case, 
the contract in Vienna Metro required timely construction of each individual construction phase. 
335 Exhibit 543; Exhibit 543(a); Testimony of Gene Bennett, at 5702:6-5705: 18; Testimony of Richard K. Bauer, at 
9487:9-9489:8; Exhibit 755. 
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The District Court made the following factual findings as to the Project Schedule: 
26. The agreement did not contain a specific time schedule for construction, 
but provided for a six month pre-construction phase and an eighteen month 
construction phase. 
51. On May 22, 2007, Petra issued an updated schedule to account for the 
delay caused by the contaminated soil. The new occupancy date was scheduled 
for August 27, 2008. 
52. On January 29, 2008, Petra presented the City with another updated 
schedule with an occupancy date of October 10, 2008, still within the originally 
contemplated eighteen month construction time estimate. 
70. City inspectors issued certificates of occupancy and the City took 
occupancy on October 15,2008. 
These findings are supported by substantial evidence in the record. 
Gene Bennett testified that Section 6.2.2 of the CMA provides "Owner's schedule (i.e. 
six months Preconstruction Phase Services, eighteen months Construction Phase Services." That 
is the only Owner's Project Schedule in the Contract Documents.336 
The conceptual schedule issued in January of 2007 had an August 2008 completion date. 
The City occupied the building in October. The difference was due to delays arising from LEED 
certification, design changes, Rule Steel's delay, the large number of ASI's and RFI's, the 
weather, and the unforeseen soil contamination. The key fact is not whether various components 
of the schedule were adjusted-they were-the material fact is that the original conceptual 
Project Schedule was 18 months and Petra guided the Project to completion in little more than 17 
months despite the numerous issues identified above and despite the numerous City driven 
changes to the design and scope of the Project. 
Moreover, contrary to the City'S argument, construction did not begin on April 2, 2007, 
due in large part to the City itself. The design of the Project, under the control of the City and 
LCA, evolved throughout late 2006 and into 2007. The bidding process was not even completed 
336 Testimony of Gene Bennett, at 5760:2-10. 
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until March 2007 and it was not until April 2007 and later before LCA prepared and obtained 
signatures to the contracts with the prime contractors.337 
In sum, Petra fulfilled its contractual requirement to bring the project to completion in 
less than 18 months. No other schedule was applicable. "If a contract is clear and unambiguous, 
the determination of the contract's meaning and legal effect are questions of law, and the intent 
of the parties must be determined from the plain meaning of the contract's own words." Johnson 
v. Lambros, 143 Idaho 468, 473 147 P.3d 100, 105 (Ct. App. 2006). The CMA provided 18 
months for completion of construction services and as the District Court found, Petra met that 
requirement. 
G. The District Court Properly Concluded That an Accounting Error Equal to 
Less Than 1 % of the Project Cost Was Not a Material Breach of the CMA. 
The City erroneously argues that the District Court's finding of a $40,000 overpayment to 
TMC, Inc. compels the conclusion that Petra materially breached the CMA. See App.Br.54-
55.338 This argument significantly overstates one Finding of the District Court, ignores other 
Findings of the District Court/39 and lacks any merit. The District Court properly concluded that 
that there was no material breach of the CMA and there is substantial and competent evidence to 
support the District Court's Findings. 
Inc.: 
The District Court made the following Findings as to the mistaken overpayment to TMC, 
99. TMC, Inc., the City'S prime masonry contractor, received a $40,000.00 
overpayment due to Petra's failure to attribute that sum to TMC's budget. 
Instead, it was approved for payment by Petra from the project's winter conditions 
budget. The error was discovered during a forensic audit of the project costs 
months after the project was completed. 
100. TMC's contract differed from those of the other prime contractors in that 
TMC's contract uniquely contained a provision for winter conditions. All other 
337 Testimony of Gene Bennett, at 5448: 12-5449:8; Testimony of Mike Wisdom, at 6962: 1-22. 
338 The City also asserts that Petra breached a fiduciary duty in the accounting error. For the reasons stated in 
Section D, Petra did not have a fiduciary relationship with the City, and even if it did, Petra acted consistent with 
that duty. 
339 In Finding 10 1, the Court acknowledged that an error occurred, but concluded that it was just that-an error, not 
a material breach. 
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prime contractors' claims for winter condition costs were charged against the 
$200,000.00 winter allowance budget. 
101. While this was a substantial error on the part of Petra, it was nothing more 
than an error. Petra did not intend to deceive the City. TMC's President Tim 
McGourty testified at trial that he realized that this was an overpayment and that 
he would reimburse the City. 
From these undisputed factual findings, the District Court made the following legal 
conclusions: 
A. The City has failed to prove its breach of contract claim against Petra. 
D. The cost to repair alleged construction defects and the cost to reimburse 
the City for a $40,000.00 accounting error equal a sum less than 1 % of the 
original project budget of $12.2 million, much less the final cost of$21.3 million. 
G. TMC is not a party to this lawsuit. The court has no authority in the 
context of this case to order TMC to reimburse the City. During the trial, TMC's 
president testified that he would reimburse the City for the City's overpayment to 
his company. There is nothing in the record since that testimony to show whether 
or not TMC has or has not tendered the $40,000 to the City; whether TMC is 
unwilling or unable to do so; or whether or not the City has asked or demanded 
that TMC do so. In any event, the City has not only the right to ask for the 
money, but the duty to do so in order to mitigate its damages.34o 
"A material breach is more than incidental and touches the fundamental purpose of the 
contract, defeating the object of the parties entering into the agreement." Borah v. McCandless, 
147 Idaho 73, 79,205 P.3d 1209, 1215 (2009); see also Robinson v. State Farm Mut. Auto. Ins. 
Co., 137 Idaho 173, 181,45 P.3d 829,837 (2002) (a material breach "destroys the entire purpose 
for entering into the contract"). Section 2.1.5 of the CMA requires Petra to take responsibility 
for "improper acts." The District Court concluded that this accounting error was not such an act, 
but instead was an honest accounting error that should be and will be remedied by TMC, Inc. An 
accounting error, equal to less than 1 % of the original contract price does not destroy the entire 
340 The City had a duty to mitigate its damages, if any, and did not meet that duty. See Belk v. Martin, 136 Idaho 
652,660,39 PJd 592,600 (2001) ("The duty to mitigate, also known as the 'doctrine of avoidable consequences,' 
provides that a plaintiff who is injured by actionable conduct of a defendant is ordinarily denied recovery for 
damages which could have been avoided by reasonable acts .... "). 
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purpose of the parties' contract, a $21 million office building.341 
H. The District Court Correctly Calculated the Amount of Overcharge. 
The City objects to the District Court's calculation of $52,000.00 in overcharges. 
App.Br.46-47. The City contends the Court ignored clear evidence of "multiple categories and 
costs for which Petra "overcharged" the City." The City's objection is contrary to Idaho law on 
the standard of review of the District Court's Findings. This Court stated in Browning v. Ringel, 
134 Idaho 6, 14,995 P.2d 351, 359 (2000) "[T]he trial court is not required to provide a lengthy 
discussion on every single piece of evidence and every specific factual issue involved in the 
case." And authority analyzing the federal rule which is substantively identical to LR.C.P. 52(a), 
states: 
As a rule, the trial judge is not required to recite every piece of evidence and 
either adopt it or reject it, or to sort through and discuss the testimony of each 
witness. Furthermore, the trial court may disbelieve the testimony of witnesses 
without giving specific reasons for doing so, provided that the record supports the 
conclusion that the court made adequate credibility determinations. 
The fact that counsel for a party sincerely contended for a position does not mean 
that findings must be made on that position. A decision between the positions of 
two litigants necessarily rejects contentions made by one or the other. The trial 
court's failure to discuss each party's contentions does not make the findings 
inadequate or suggest that the court failed to understand the propositions. 
Moore's Federal Practice 3d, § 52.15 [2] [b]. 
Here, the trial court sorted through conflicting evidence of inadvertent overcharging and 
concluded that $52,000 was a reasonable assessment of the overcharges.342 The City's objection 
lacks merit and should be rejected. 
341 McGourty summed it up best: "In my letter I clearly identified that we were wiIIing to take care of that. 
Obviously, in the middle of these excessive and outlandish criticisms, we haven't done anything yet. I told Tom 
[Coughlin] point-blank, we have no issue with that. The minute he called me, accounting went through it. They 
brought it in front of me. We identified it. We responded back to Petra and said: Here is what happened. The 
common practice in our operation is winter protection is billed every month through the winter. Accounting was not 
aware of that allowance. It didn't get identified, and it was simply an oversight. You don't exist for 30-some years 
being dishonest." Testimony of Tim McGourty, at 7847:18-7848:8. 
342 Findings 92-95. 
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I. The District Court Did Not Apply a New Standard to Petra's Duties. 
With regard to the District Court's Finding 166, that a "missing enclosure strip and 
inadequate calking in the area of the Mayor's suite and reception area allowed air, water, and 
insects to enter the interior of the building," the City is simply wrong in asserting that the Court 
applied a new standard that did not exist in the contract. The Court noted that the alleged defect 
was "not readily accessible for inspection.,,343 It is important to note that by the parties' 
agreements344 the obligation to inspect was not imposed upon Petra, but was imposed the City. 
The Court noted that the inspectors retained and/or employed by the City did not see the alleged 
defect. No one included the alleged defect on a punch list. By its Findings and ultimate 
Conclusions, the Court did not create a new standard. The Court simply noted that the alleged 
defect, to the extent it even existed, was simply not noted by anyone during the course of 
inspection and that the reason it was not noticed was because the area was not "readily accessible 
for inspection." Ultimately, to the extent the defect actually existed, the Court correctly 
determined that any damage or defect was a warranty item.345 
J. Petra Fulfilled Its Duties Under the CMA, Including Addressing Non-
Conforming Work. 
The District Court's determination that Petra did not breach its duties under the CMA is 
supported by the substantial evidence cited throughout this Brief. Notwithstanding this evidence 
the City claims that Petra failed to reject nonconforming work. App.Br.52. This argument 
completely ignores among other things the extensive punch list process. There is substantial 
evidence demonstrating that Petra coordinated and assisted LCA and the City in bringing the 
punch-list process to completion.346 In fact, the City criticized Petra for having an extensive 
343 Finding 166. 
344 See, e.g., Exhibit 2003, Section 9.2.5. 
345 Furthermore, the Court was not persuaded that the defect alleged by the City caused damage. 
346 Exhibit 548; Exhibit 872; Exhibit 871;Testimony of Ed Ankenman, at 8097:7-8099:13; Testimony of Tom 
Coughlin, at 8796:20-24, 8731: 1-7; Testimony of Tom Coughlin, at 8723-8724:3; Testimony of Steve Christiansen, 
at 8220: 18-8225 :4; Testimony of Tom Coughlin, at 8724:4-8730:21; Exhibit 626; Testimony of Tom Coughlin, at 
8695:9-8736:3. 
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punch list when the Project was substantially complete.347 The City cannot have it both ways. 
Did Petra overlook non-conforming work? Or, did Petra catch too many instances of non-
conforming work? Comprehensive punch lists were created and closed out under the guidance 
of Petra, LCA, and the City's own inspectors. This process proved that Petra observed the work 
and rejected non-conforming work. If there is a latent, and thus an unobservable defect, A201 
unambiguously placed the responsibility on the prime contractor who actually performed the 
work to fix the defect under its warranty. 348 
K. Petra Did Not Breach the CMA Regarding Substantial Completion. 
Substantial completion occurs when "the work is sufficiently complete in accordance 
with the contract documents so that the owner can occupy or utilize the work for its intended 
use." 2 Bruner & O'Connor Construction Law § 5:182. There is no dispute that substantial 
completion occurred. The City issued certificates of occupancy, moved into the building, and 
continued conducting City business.349 The Mayor, in early November, proclaimed the "building 
is ours now" and directed that the City was to take charge.35o 
In an attempt to convince the District Court that warranties never existed (to excuse the 
City'S failure to administer its rights under the warranties), the City accused Petra of acting 
dishonestly with an intent to deceive in issuing "so called" warranty letters and concocting 
nothing more than a "story" about the actual substantial completion date of October 15, 2008. 
As discussed in detail in this Brief, there can be no doubt that warranties issued by each prime 
contractor were in effect, and effective October 15, 2008.351 The failure of the City's agent, 
LCA, to issue actual certificates of substantial completion to each of the prime contractors, 
347 The City admits that Petra, LCA, and the City caught 2,692 non-conforming items prior and after substantial 
completion. These punch-list items-which did not interfere with the City's ability to put the building to beneficial 
use-were all completed and closed out. 
348 Exhibit 2017, p. 28 Section 4.6.6 of the A201, General Conditions. 
349 Exhibit 543; Exhibit 543(a). 
350 Exhibit 602, p. 1. 
351 Testimony of Steve Christiansen, at 8301 :23-8302: 1; 8353:15-19; Exhibit 545A; Testimony of Ted Frisbee, Jr., 
at 6849: 17-21; Testimony of Tim McGourty, at 7703:24-25; Testimony of Rob Drinkard, at 7906:6-7907: 13; 
Testimony of Lenny Buss, at 8634:5-23; Testimony of Gene Bennett, at 5642:16-5643:9. 
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despite Petra's request, did not impact or cause any harm to the City. The City did not present 
any evidence that it pursued a prime contractor on a warranty item, and that prime contractor 
refused to recognize that warranty because a certificate of substantial completion did not exist. 
The City, LCA, and Petra all agree that the City took beneficial occupancy of the building on 
October 15, 2008-the agreed upon date of substantial completion. 
L. Petra Properly Assessed Liquidated Damages. 
The City claimed that Petra breached the CMA, by not recommending liquidated 
damages against all of the prime contractors. Steve Amento, a City-designated expert whose 
credentials were significantly questioned, testified that Petra should have recommended 
$1,650,000 in liquidated damages. According to Amento, the Project was delayed 75 days, from 
August 1, 2008 to October 15, 2008 and that none of the delay was caused by the City, or by 
circumstances beyond the control of the prime contractors. Therefore, Amento theorized Petra is 
liable to pay the City $1,650,000 in liquidated damages and further that Petra should have 
recommended liquidated damages against all of the prime contractors (75 days x 44 contractors x 
$500 = $1,650,000). 
The City failed to meet its burden of proving by a preponderance of the evidence that 
Petra should have recommended these additional liquidated damages. Any delay in the 
completion of the Project was due to the City'S acts or omissions, or was otherwise excusable 
delay, with the exception of the Rule Steel delay for which Petra, with full approval by the City, 
negotiated liquidated damages of $14,000, and a contract extension of due to excused delays. 
In any event, the City'S theory in calculating its "lost" liquidated damages failed as a 
matter of law because delay damages are assessed on a per day basis and only against the 
contractor causing the delay.352 
The City agreed to an August 28, 2008 prime contractor substantial completion date. 
352 Under the City's approach, $500 in liquidated damages could never occur. If 1 contractor caused 1 day of delay, 
the City would seek liquidated damages of $22,000-1 day X 44 contractors X $500. This is a nonsensical position. 
Such an analysis would preclude Petra from seeking reimbursement from the 43 contractors whose conduct did not 
cause any delay. 
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This date was set for the prime contractors' work to be completed and allowed six weeks for 
punch list and LEED air flush prior to the City's occupancy. Thereafter, the City, LCA and Petra 
agreed to an occupancy date of October 15, 2008 and to have that as the unified substantial 
completion date for most contractors. This agreement maximized the City'S benefits under the 
warranties. The City waived its right to assess additional liquidated damages and did so with full 
knowledge of all the circumstances. The City'S liquidated damage claim is thus speculative and 
not supported by the evidence. 
Petra recommended that the City assess liquidated damages against the only contractor 
that caused unexcused delay to the critical path schedule.353 The City assessed Rule Steel 
$14,000 in liquidated damages as part of Rule Steel's Change Order No. 3.354 
Rule Steel began its work July 30, 2007, instead of July 16, 2007, the original start 
date.355 Rule Steel had a substantial completion date of October 19, 2007.356 Rule Steel had a 
total delay of approximately four months, achieving substantial completion February 8, 2008.357 
Petra determined that not all the delay was Rule Steel's fault. 358 
Keith Watts issued a document entitled Change Order No. 1 for Rule Steel to address 
additional work done pursuant to ASI's 7, 8, 18, 19 & 23.359 When Watts delivered Change 
Order No.1 to Petra, it already contained the signatures of the City's representatives, but did not 
contain the signatures of Petra or Rule Steel and was not a fully executed change order.36o 
Petra forwarded the copy of Change Order No 1 to Rule Steel. Rule Steel handwrote in a 
27-day time extension request to address ASI's 7, 8, 18, 19, and 23.361 Tom Coughlin of Petra 
then crossed this out and made the notation "TBD" because Petra had determined to keep the 
353 Testimony of Gene Bennett, at 5714:14-5716:2; Testimony of Richard K. Bauer, at 9591:9-12. 
354 Exhibit 2117. 
355 Testimony of Gene Bennett, at 5709:2-11. 
356 Testimony of Gene Bennett, at 5711 :4-12. 
357 Testimony of Gene Bennett, at 5711:18-5713:9; Testimony of Tom Coughlin, 8767:20-8768:5; Exhibit 
2117,pp.6-7. 
358 Exhibit 2117, pp. 6-7; Testimony of Tom Coughlin, at 8764: 18-8768:5; Testimony of Gene Bennett, 
5711:18-5713:9. 
359 Exhibit 2044; Testimony of Keith Watts, at 2863. 
360 Testimony of Tom Coughlin, at 8756:24-8759:7; Exhibit 2044. 
361 Testimony of Tom Coughlin, at 8757:19- 8759:7; Exhibit 2082. 
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time extension issue in abeyance until Rule Steel had completed its work on the Project.362 This 
was why Change Order No.1, which addressed ASI's 7,8, 18, 19, and 23, did not contain a time 
extension for Rule Stee1.363 
After making the notations, Coughlin spoke with Ron Allen of Rule Steel and sent the 
document back to Keith Watts. Watts and Coughlin spoke about the Change Order (containing 
the notations) and Petra's view that the issue should be "settled up to include everything: the time 
Rule had requested, the time caused by Rule's delays, and weather issues." Coughlin informed 
the City and Rule Steel that these matters would have to be determined and agreed to by all 
parties.364 
Petra determined that out of the four-month delay, two months of the delay was due to 
design changes, one month was due to weather, and approximately one month was unexcused 
delay.365 
Petra recommended Change Order No.3, changing Rule Steel's substantial completion 
date to January 11, 2008?66 Since its actual date of substantial completion was February 8, 
2008, Petra recommended assessing liquidated damages of $14,000 for 28 days of unexcused 
delay, reflecting the negotiated resolution.367 Petra's goal was to settle the issue in the most 
"expeditious and fair way possible for both the City and Rule Steel.,,368 
In an extensive memoranda Petra communicated to the City all the facts surrounding the 
Rule Steel issue and Petra's recommendation for a negotiated settlement.369 The City Council 
approved the resolution reflected in Change Order No. 3.370 The District Court's Findings 
confirm these facts. 371 
362 Testimony of Tom Coughlin, at 8759:11- 8760:1; Exhibit 2082; Exhibit 2117, pp. 6-7. 
363 Exhibit 2117, pp. 6'7; Exhibit 2082. 
364 Testimony of Tom Coughlin, at 8762:24-8763:4. 
365 Testimony of Gene Bennett, at 5711:18-5713:9; Testimony of Tom Coughlin, at 8764:18-8766:14; see 
also Exhibit 2117, pp. 6'7; Exhibit 2035. 
366 Testimony of Tom Coughlin, at 8766:15-8768:5; Exhibit 2117, pp. 1-5. 
367 Exhibit 2117, p. 7. 
368 Testimony of Tom Coughlin, at 8766:1. 
369 Exhibit 2305; Exhibit 2117; Exhibit 527, p. 17; Testimony of Tom Coughlin, at 8762:24-8763: 13. 
370 Exhibit 2117, p. 1. 
371 Findings 173-175. 
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M. The District Court Correctly Determined That the Damage Claims Asserted 
by the City were Speculative and Unsupported by the Evidence of Record. 
The District Court concluded that the damages that the City sought to attribute to Petra 
were speCUlative. To the extent that the damages sought by the City were based upon evidence 
or testimony that conflicted with the evidence presented by Petra, it was the District Court's 
responsibility to resolve those conflicts. The Findings will not be disturbed upon appeal. 
(1) Liquidated Damages. 
The City sought liquidated damages in the amount of $1,650,000.00 suggesting that since 
it was not capable of determining which exact contractor caused the delay, all are responsible, all 
must pay and all must pay the full amount of liquidated damages that are assertable. This 
analysis certainly misstates the appropriate inquiry and it was the analysis that led the District 
Court to conclude the damages sought by the City were speculative. The focus of delay damage 
must be upon how many days over the scheduled completion date the owner is without use of the 
building - delays by individual contractors are not the controlling determination unless those 
delays impact the ultimate 18 month construction time frame. Moreover, delay damages are 
calculated under the AlOl on a per day basis, attributable to delay by a contractor that causes a 
delay in the date by which the owner gains beneficial use of the building. The only properly 
chargeable delay in this case was that of Rule Steel which was discussed earlier. 
There is simply no logical, legally supportable basis for the City's approach multiplying 
the total 44 prime contractors by the $500 per day liquidated amount and imposing that amount 
on the 75 days that the City contends the construction was delayed. 
(2) Winter Conditions. 
The City claimed $166,154.00 in winter conditions. This claim ignored the fact that a 
$200,000.00 winter conditions fund was set up specifically authorizing the reimbursement of 
winter condition expenses. This contention further ignores the fact that since construction on the 
Project was expected to extend 18 months, work on the Project certainly would extend through 
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one winter season. Amento, the City's expert on damages, simply added up all of the winter 
conditions and expenses to reach the $166,154.00 figure and then attributed all of those expenses 
to Rule Steel's delay. However, the delay by Rule Steel did not create the need for constructing 
the City Hall during the winter.372 The Project would have required winter heat regardless of 
whether the steel was completed in January or February. In fact, had it not been for the effort of 
Petra in managing the prime contractors' work, and mitigating the impact of the substantial 
changes to the Project and the effects of weather delays, the City would have incurred additional 
winter condition expense in late 2008. As it was, however, Petra's management allowed the 
Project to be completed on October 15, 2008, avoiding a second year of winter condition 
expense. The District Court properly rejected the testimony of Amento in the face of the 
conflicting and compelling contrary evidence. 
(3) Alleged Failure to Properly Administer the Contracts. 
The City alleged at trial that Petra approved $543,387.00 in change orders without 
providing back up. This contention is apparently based upon a brief exchange between the City'S 
counsel and the City's witness Weltner: 
And, Sir, based on your review, did you understand that Petra submitted 
$543,837.00 of additive change orders without any back up material? 
A. Yes?73 
This testimony is not evidence that establishes the City's contention. This testimony is 
nothing more than speculation. The testimony lacks foundation. The testimony is simply that of 
the City's lawyer. The ultimate conclusion that the City asks this Court to accept must be 
rejected in the face of Exhibits 2013, 2033, 2037, 2040, 2040-2052, 2063-2071, 2075, 2077, 
2078, 2079, 2080, 2081, 2082, 2083, which are change orders supported by appropriate and 
necessary back up. 
372 Of the four month steel delay, two months were due to design changes, one month was due to weather and one 
month was due to Rule Steel. 
373 Tr. 3863:24-3864:3. 
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(4) Additional Damages Claims Were Properly Rejected by the Trial 
Court. 
The total damage that the City sought at trial was $8,590,761.00. This represents almost 
40% of the total cost of the Project. Beyond the "liquidated damages," the "winter conditions," 
and the "alleged failure to properly administer change orders," the remaining damage sought by 
the City was speculative, and was controverted by Petra, allowing the District Court to judge the 
credibility of, and sufficiency of the evidence. By way of example, the City's witness Tim 
Petsche estimated the cost to install reheat in the central core of the building would be $1.5 
million while other testimony at trial established that reheat was actually installed.374 The City's 
witness Bob Waltner estimated that it would cost $1,265,000.00 to correct alleged defects in the 
masonry, while McGourtey provided contrary testimony that the cost would be $5,000.00 -
$6,000.00, and further noted that such cost would be a warranty item.375 
The approximate $4 million remaining in damages are summarized in the chart appended 
to this Brief as Appendix 1 which establishes, by citation to the record, evidence that fully 
supports the District Court's damage conclusions that "damages attributable to Petra were 
speCUlative" and "alleged construction defects were relatively minor.,,376 
N. The District Court Did Not Commit Error in Allowing the Testimony of 
McGourty. 
The City contends that the District Court committed error in allowing the testimony of 
McGourty of TMC regarding the amount that McGourty anticipated would be incurred to repair 
the masonry at the City Hall. App.Br.66. The City asserts that McGourty was not timely 
disclosed and that his testimony was an improper and untimely expert opinion. Both contentions 
lack merit. 
First, the delay in the disclosure of McGourty was the result of the City's own 
374 Testimony of Mike Wisdom, at 6915:2-10; Testimony of Mike Wisdom, at 6944:18-6946:7; Testimony of Ted 
Frisbee, Jr., at 6849:4-16. 
375 Testimony of Tim McGourty, at 7751:5-7752:16. 
376 Conclusions Band C. 
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untimeliness in disclosing its damage testimony and evidence.377 Petra identified, on August 21, 
2009, as a potential witness "a representative of TMC" in response to the City's interrogatories. 
However, it was not until forty-four (44) days before trial, on October 18, 2010, that the City 
disclosed its damage theory and the amount that it was seeking.378 Eleven days later, in response 
to the City's disclosure, Petra disclosed McGourty as the specific TMC witness that would 
testify. This issue was the subject of an extended colloquy between the Court and counsel with 
the Court exercising its discretion to allow the witnesses to testify.379 See Harris, Inc. v. 
Foxhollow Const. & Trucking, Inc., 151 Idaho 761, 770, 264 P.3d 400, 409 (2011) (noting that 
this Court reviews a trial court's decision whether to admit or exclude evidence under an abuse 
of discretion standard). 
Second, the City contends that it was without relief, in that it could not depose McGourty. 
However, there is nothing in the record to indicate that the City sought such relief either from 
Petra's counsel, or failing that from the Court. 
The City further contends that the District Court committed error by allowing McGourty 
to provide untimely and undisclosed "expert testimony." The City recognizes that the admission 
of evidence by a trial court is an issue addressed to the Court's discretion, but suggests that the 
District Court abused that discretion because McGourty had "no basis for a lay opinion" because 
he had "no factual knowledge", "no perceptions", and "no foundation." App.Br.68. A review of 
the trial testimony of McGourty disputes each of the City's contentions.38o McGourty testified 
that after the City brought its concerns regarding masonry to the attention of TMC, at that time, 
McGourty and an estimator inspected the building, determined the repairs that needed to be 
completed, and estimated that those repairs would cost between $5,000-$6,000. The Court 
properly allowed him to provide "factual" testimony-what he did; what he prepared; what it 
was based on; what the estimate was. All in response to concerns raised by the City. 
377 Petra twice sought to exclude as City's damage evidence due to late disclosure. 
378 At that time, its claim was in the amount of$4,322,708 including $1,265,000 for the masonry, although that 
damage number changed dramatically throughout the trial. 
379 Tr. 7447: 1-7457:25. 
380 Tr. 7745-7752. 
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Alternatively, the testimony of McGourty was properly admissible as "lay" opinion under 
Idaho R. Evid. 701. His statement as to the cost to repair the alleged problems with the masonry 
was rationally based on his perceptions and was helpful to a clear understanding of his testimony. 
He was not allowed by the Court to criticize the City's expert witness, nor to criticize the manner 
in which the City calculated its damages. He simply stated the fact that after his review of the 
City's complaints regarding the masonry, he developed an estimate of what it would cost to 
rep au. The District Court did not abuse its discretion by allowing the testimony from McGourty. 
O. The District Court Did Not Commit Error in Denying the City's Motion to 
Amend its Complaint to Assert Additional Claims, Including a Claim for 
Punitive Damages. 
On March 31, 2010, the City filed its motion to amend its complaint to add additional 
substantive claims asserting that Petra committed fraud, fraud in the inducement, was unjustly 
enriched and that Petra's conduct justified an amendment to seek recovery of punitive damages. 
The Court conducted a hearing on the motion and on September 27, 2010 entered its Order 
denying the City's motion for leave to file a First Amended Complaint to Add a Claim for 
Punitive Damages.381 
First, the City contends that the Court applied the wrong standard to its request to add 
punitive damages, suggesting that the Court applied a "summary judgment standard" to its 
motion to amend. App.Br.72. The contention cannot be sustained. In addressing the City's 
motion, the Court noted: 
Therefore, in this instance, Meridian must provide the court with evidence that the 
defendant acted wrongfully and with a culpable state of mind. Myers, 140 Idaho 
at 503, 95 P.3d at 985. Specifically, the evidence must demonstrate that the [sic] 
Petra's conduct was an extreme deviation from the standards of reasonable 
conduct, and its conduct was performed with an appreciation of its likely 
effects.382 
The Court then noted the City must establish a "reasonable likelihood of proving oppressive, 




1604(1 )(2). The Court concluded that it was not "persuaded that the evidence found in the 
record is sufficient to provide Meridian a reasonable likelihood of proving the fraudulent and 
outrageous behavior that evidences a bad act and bad intent required by the case law and the 
statute.,,383 The Court thus clearly recognized that its decision was one of discretion, that it must 
consider the record as a whole and from that, applied the correct legal standard to the City'S 
motion. Vendelin v. Costco Wholesale Corp., 140 Idaho 416,423, 95 P.3d 34, 41 (2004); Arnold 
v. Diet Ctr., Inc., 113 Idaho 581, 583, 746 P.2d 1040, 1042 (Ct. App. 1987). 
Second, the City complains that the Court "abused its discretion when it failed to even 
discuss the proposed amended claims other than the punitive damage claim." App.Br. 73. The 
Court certainly indicated that it was not persuaded that the evidence was sufficient to provide the 
City "a reasonable likelihood of proving the fraudulent ... behavior that evidences a bad act and 
bad intent .... ,,384 The Court did not, however, specifically address the other basis for amendment 
sought by the City. This, however, is not reversible error, and in fact, the assertion by the City on 
appeal shows the extent to which the City will "sandbag" for a particular result. 
After the hearing on the motion to amend and the entry of the Court's decision on 
September 27, 2010, the City did not: (1) seek reconsideration or clarification of the decision 
under LR.C.P. 11; (2) move under Rule 15(b) at the close of the evidence to amend its pleadings 
to conform to the alleged proof on the fraud/constructive fraud/unjust enrichment issues; (3) 
raise the fraud or related theories in its post trial brief or rebuttal brief; or (4) raise the fraud or 
related theories in its proposed findings and conclusions. The City cannot be allowed to raise 
error with regard to an issue that was simply overlooked by the District Court, but was never 
subsequently brought to the attention of that Court. 
Finally, as is reflected in the detailed Findings and Conclusions, the failure to allow the 
amendment was harmless, if it was error at all. In its Brief, the City does not refer to any 




what evidence it believes supports its contention that the District Court's oversight was 
something more than harmless. 
P. The District Court Properly Awarded Costs and Attorneys Fees to Petra as 
the Prevailing Party. 
Petra was the prevailing party in the litigation filed by the City. The District Court 
dismissed the claims and causes of action contained in the City's Complaint, with the exception 
of granting a $52,000 offset against the damages awarded to Petra. The Court entered its 
Judgment in favor of Petra and against the City in the amount of $324,808.00 plus prejudgment 
interest, costs and attorneys fees. 
As noted in its "Order Denying Plaintiff's Motion to Disallow Costs and Attorneys Fees" 
and after reviewing the procedural history ofthe case, the District Court concluded: "To reiterate, 
the Court found overwhelmingly that Petra was the prevailing party.,,385 
Section 10.6 of the CMAprovides: 
In the event of any controversy, claim or action being filed or instituted between 
the parties to this Agreement to enforce the terms and conditions of this 
Agreement or arising from the breach of any provision hereof, the prevailing 
party with be entitled to receive from the other party all costs, damages, and 
expenses, including reasonable attorneys fees, incurred by the prevailing part~, 
whether or not such controversy or claim is litigated or prosecuted to judgment.3 6 
Based upon this language, the District Court ordered an award of attorneys fees and costs to 
Petra. 
The City erroneously argues that the District Court "failed to perform any of the analysis 
required by Rule 54." App.Br.74. The City contends that Judge Wilper "relied exclusively upon 
the contract as the basis for the award of the entirety of the fees and costs claimed by Petra." 
This baseless assertion is belied by the record before this Court. 
In arguing before the District Court that the fees sought by Petra were unreasonable, the 
City argued that Petra's attorneys fees should be reduced to an amount not "exceeding that 
385 R.913 1. 
386 Exhibit 2003. 
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incurred and paid by the City of Meridian.,,387 In fact, as noted in the District Court's Order 
denying the City's Motion to Disallow: 
"In holding that $595,896.17 is a reasonable amount for costs in this case, the 
Court notes that at the August 1 hearing, Mr. Trout, as an officer of the Court, 
confirmed that the City's total costs and fees in this matter neared $2 million, 
including just over $900,000 in attorneys fees and approximately $1 million in 
costS.,,388 
Thus, while the amount incurred in costs and attorneys fees by an opponent is not 
determinative ofa "reasonable" amount, in fact the $1,871,312.67 awarded by the Court to Petra 
as costs and attorneys fees is less than the amount represented by counsel as the amount incurred 
by the City. 
Moreover, the City's suggestion that the District Court did not address reasonableness or 
the proper amount of cost and attorney fees under Rule 54(e)(3) is simply unsupported: 
The CMA clearly states that attorneys' fees must be reasonable in order to be 
awarded. Petra seeks $1,275,416.50 in attorneys fees, and the Court finds these 
fees to be reasonable. This case was litigated for more than two years. It 
involved more than a dozen vigorously contested pretrial motions. The trial 
lasted fifty-nine (59) days. Petra's lead attorneys, Mr. Walker and Ms. Klein, are 
experienced litigation attorneys, having practiced law for thirty-five (35) years 
and thirteen (13) years respectively. Their fees are consistent with similarly 
experienced attorneys in this jurisdiction. The range of issues presented and 
defended was exhaustive, and often required both parties to work within confined 
time frames. For all of these reasons, the Court finds the requested attorneys fees 
were both reasonable and reasonably incurred.389 
Both the costs and attorneys fees sought by Petra were reasonable and reasonably 
incurred. The District Court properly analyzed the issue and properly granted costs and attorneys 
fees to Petra. The City'S challenge to the District Court's award of cost and fees is frivolous. 
Q. Petra is Entitled to an Award of Costs and Attorneys Fees on Appeal. 
The entire substance of the City'S appeal depends upon its challenge to the District 





significant legal challenge is presented. The City consistently took the position that the CMA 
was not ambiguous, authorizing the District Court to interpret the contract as a matter of law; the 
tort claim and other issues are controlled by existing Idaho case law; and the challenges to the 
evidentiary rulings were discretionary with the District Court. Under these circumstances, 
attorneys fees on appeal are appropriate since the appellate issues raised by the City are 
frivolous. I.C. § 12-121; Dow v. Rowe, 133 Idaho 805, 992 P.2d 1205 (1999); Knowlton v. Mudd, 
116 Idaho 262, 775 P.2d 154 (Ct. App. 1999). 
This dispute arose out of a commercial transaction-the application of the CMA related 
to the construction of the City Hall. An award of attorneys fees on appeal are thus proper under 
I.C. § 12-120(3) because the gravamen of the suit involves commercial transaction. Johannsen v. 
Uttterbeck, 146 Idaho 423, 196 P.3d 341 (2008); Vreeken v. Lockwood Eng'g, B. V, 148 Idaho 89, 
218 P.3d 1150 (2009). 
Finally, the CMA itself in Section 10.6 compels the recovery of the costs and attorneys 
fees incurred by Petra in defending this appeal. See Borah v. McCandless, 147 Idaho 73, 205 
P.3d 1209 (2009). For all of these reasons, attorneys fees on appeal are requested by Petra. 
VI. CONCLUSION 
Petra respectfully requests this Court affirm the Judgment of the District Court. Each of 
the 198 Findings issued by the District Court are supported by substantial evidence. Each of the 
Conclusions made by the District Court flow from the Findings and are consistent with Idaho 
law. 
The District Court correctly determined that the construction defects alleged by the City 
were "relatively minor" and were the subject of warranties issued by the prime contractors. The 
Court thus concluded that the City failed to prove its breach of contract claim and that the 
damages that it sought to attribute to Petra were speculative. 
The Court further correctly determined that Petra was entitled to an equitable adjustment 
to its fee because the "size, scope, cost and complexity" of the project was substantially changed 
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by the City; that the City waived and was properly estopped to contend that Petra's notice was 
untimely; and that the amount sought by Petra as its additional fee was reasonable. 
The City has not presented any meaningful factual or legal challenge in its appeal. On 
that basis and because this dispute is grounded in a commercial dispute, and that the CMA 
specifically provides for reasonable costs and attorney fees, Petra is entitled to an award of costs 
and attorneys fees in responding to the appeal. 
Dated this 29th day of May, 2012. 
HOLLAND & HART LLP 
By:_~_~.L.L._---,/.--.f-_-'"'_ 
Thomas Walker, of t e 
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APPENDIX 
DESCRIPTION AMOUNT REBUTTAL CITATION REFERENCE 
LIQUIDATED 
Bauer testimony: Amento's calculation is in error. 
$1,650,000 Prime contractors made up time; Petra administered Ex 755; Tr 9488: 17-21; Tr 9591:8-11 
DAMAGES 
liquidated damages properly. 
Cost of winter heat, identified in bid documents as 
Winter heat Owner Item; Ex. 2152 p 96 
WINTER Owner Furnished Item, and as reimbursable in 
CONDITIONS 
$166,154 
General Conditions ("GC") est. of the CMP per CMA 
CMP Est; Ex 804 p 2; CMA Ex 2003 p 
4.7.11 
17; Ex 792 
Sizing of the feature, piping, tanks, and pumps was the ASI 88 - Ex 2160 pp 309-313; RFI 103 
responsibility of LCAlHatch Mueller. Piping to pipe schematic; Ex 2161 pg199; RFI 
WATER schematic shown in RFI 103. Material Schedule 110 to Arch on Flow Cales and Tank 
FEATURE $315,000 contained is ASI 88. Material Submittals were Size Ex 2161 p 210; Material Submittal 
REPAIRS approved by LCA as shown in the submittal log. Log Ex 559,p90; Retention Release 
I Hydraulic calculations are shown in RFI 110. Petra List - Ex 2379 p 2; Sheer Descent 
never recommended release of Alpha Masonry. Pictures-Ex 560, p27 
Warranty issues are between City of Meridian. 
Western RoofingNersico. Roofing system - 15 year 
warranty. Roof does not need to be replaced per 
Drinkard Tr 7899:6 -7907: 1 0 Versico 
Versico. Warranty and repairs that have been made. 
Warranty Ex 545, p 23; Subsequent 
ROOFING $450,000 
Damage occurred after the warranty was issued in fall 
damage Tr 7911:1-9; Tr 7942:4-12 
2009. Wetherholt est. for membrane was $200,000; 
Sheet Metal was $250,000 for saddle flashing that is 
Christiansen Tr 8247:13-16; 8563: 18-
not on the drawings or required in Boise climate. 
8565:7 
Christian testified mitered and caulked coping at 
comers is acceptable. 
FLUSRAND 
CLEAN 
$16,000 Buss testified this was performed. Tr 8652:3-18 
HYDRONIC 
LOOPS 
Petra recommended City hold $15,000 for spring 
CHILLER $5,000 
repair; work was performed after Petra left project; $15,000 retention - Ex 2379 p2; 




Wisdom testified controls are fine and do not need to 
Wisdom Tr 6942:8-10 
CONTROLS be replaced. 
INTERIOR 
Wisdom testified there is interior reheat, but the City 
REHEAT 
$1,500,000 is "monkeying" with the floor plenum pressure Wisdom Tr 6945:6-25; 6946:1-8 
settings causing problems. 
TEST & 
$83,025 
Wisdom testified there is no need to retest and balance 
Wisdom Tr 6946:9-17 
BALANCE the system 
ACCESS 
Weltner guessed that 33% of the floor has clickers. 
Weltner Tr 3804:16 & 3806:6; Bennett 
FLOOR 
$212,000 Actual field measurements revealed only 2% which is 
Tr 5887:7-14 
a City maintenance issue. 
Problem was discovered after Petra left the Project; Christiansen Tr 8613: 15 - 8614. 
MAYOR'S 
City has only fixed 1 item and has not contacted the Weltner Tr 3452:20 3454:19; 
RECEPTION 
$95,850 remaining prime contractors to perform warranty Weltner Tr 3803:8 3804:2; Weltner 
I 
repairs oflatent defects. Neither LCA nor Petra was Tr 3813:22 3814:22; Jensen Tr I 
informed of anYJl!oblem until 20 1 O. 4468:8-4469: 10 
This is W eItner's estimate to add water proofing to 
Christiansen Tr 8315:11 - 8316-6; 
BASEMENT Weltner Tr 3740:7 3747:3;Weltner Tr 
MECH.ROOM 
$665,275 basement walls; water proofing is present per field 
3806: 10-3807:18; BennettTr 
investigation and confirmed by Christiansen. 
5881:12 - 5883:3 
Weltner's erroneous opinion that PVC pipe was not 
Bennett Tr 5609:8- 5623:1; Div 2 Spec 
SOUTHWEST called for in the site storm drain. Weltner erred using 
for site (not Div 15); Ex 754:5; 3.3A; 
CORNER 
$743,600 
Div 15 spec instead ofDiv 2 spec and site drawings 
PVC Pipe called for Tr 5619:19 & 
for Storm Drain which calls for PVC 
5622: 18; Site Drawings-Exs 757, 756, 
790 
Est. is for cleanout costs and seismic bracing which 
were inspected and approved as installed by the City 
Wisdom Tr 6957:14 6960:21; 
PLUMBING $222,600 
Inspector (ARJ). Wisdom testified that the cleanouts 
Wisdom - City AHJ Tr 6957: 14-
are ok and seismic bracing was not required. Buss 
6958:4 Buss Tr 8641:13 8643:2 
testified if there are lateral braces missing he will 
install at no cost to the City., 
DESCRIPTION AMOUNT REBUTTAL CITATION REFERENCE 
Installation meets industry standards ",ith minor 
Miller Tr 9930: 18 - 9933:3; McGourty 
defects per Miller. Installation accepted by 
Tr 7752:12-16; 7804:1 7807:22; 
MASONRY $1,265,000 Christiansen and City Inspector, Tom Johnson. 
7706:12 -7708:1; Coughlin Tr 8734:6 
McGorty agreed to fix minor latent defects at no cost 
to the City. 
- 8736:3; Bennett Tr 5582:4 5583:3 
Tightening up "clickers" was required to provide a 
quiet floor prior to carpet. Costs were charged to 
LEED since the work was a result ofMEP contractors 
Bennett Tr 5568:22 - 5582:3; 
PAC WEST $71,767 
and City communication contractors reopening the 
Innovative Design Credit Tr 5572: 1-13 
floor after installation by Pac West in order to perfonn 
& 5579:7 - 5580:8 
LEED commissioning. Pac West's work to achieve the 
Innovative Design Credit for reduced air loss under 
the LEED program. 
Weltner opinion that they should be rejected due to 
CHANGE 
lack of back lip. Backup was provided with each 
ORDERS- $543,837 
change order, reviewed by LCA, reviewed by Watts, Reference Ex 2013, 2033, 2037,2040-
BACKUP 
and approved by City Council. If the backup docs are 2052,2063-2071,2073-83 
not in City files now, Petra does not know what they 
did with them. 
CHANGE 
These were deductive change orders and so it should 
ORDERS- $105,OJ I 
have read a negative -$105,011. (A credit to Petra??) 
See Comments above 
These were approved by all parties and Petra does not 
BACKUP 
know what the City did with the backllp. 
The tools listed are nonnal consumables in the 
Pay App 15 Ex 2056, approval p 6 -
construction process and they are also expenses 
associated with LEED documentation I certification, LEED; Approval p 24 - Winter 
TOOLS $3,208 safety, and winter conditions. All items were billed 
Conditions; Approval p 49-50 Safety 
with complete backup invoices and reviewed in detail 
Phase 2 Reimb.; CMP est; Ex 804 p 2 
by Watts and Bird.-Approved by City Council and 
Construction Management Agreement, 
paid. 
Ex 2003 p 17 
The testimony referenced in the document does not 
SIGNAGE $1,712 
add up to $1712 but adds up to $381.07. Signage was CMP est.- Ex 804 pg 2; CMA Ex 2003 
I 
listed in the GC est. as a reimbursable per CMA pg 17 
4.7.11. 
The testimony referenced in the doc does not add up 
to $57,077 but adds up to $8,465.76.These amounts 
Job Conditions Ex 2061 p 82; Watts & 
JOB were for work not contained in Prime Contractor work 
CONDITIONS 
$57,077 
scopes but was required to complete the Project. 
Bird review & approval of Job 
Amounts reviewed in detail by Watts and Bird. 
Conditions Ex 2061 pp 8&9. 
Approved by City Council and paid. 
Extra Work Orders were directed by the City through Bennett Tr 5783:5-15; Pay App 23 Sept 
EXTRA WORK 
Watts in August 2008. First billed to the City in Sept 08-Extra Work 2097:18-19; Server Rm 
ORDERS 
$80,545 2008; reviewed in detail by Watts and Bird. Approved 2097:23 Ice Maker I Plumbing 
by City Council and paid. Extra work orders were 2097:26; Medallion 2097:28; 
City modification requests at the end of the project Motorized Shades 2097:31 
PAC WEST -$71,767 Credit for "clicker" amount above. See note for Pac West above. 
The City $ amount taken from Job Cost report. Actual 
PROJECT 
$2,213 
amount billed was $1120.64 (pay App 30) and reflects Job Cost Detail - Ex 2127: 18; Pay App 
MEETINGS adjustments to the actual amount spent as a result of 30; Ex 2126 pp 22&23 
City review and requested adiustments. 
TWICE 
Cleanup was listed as reimbursable in GC est. of the CMP est - Ex 804 p 2; CMA- Ex 2003 
WEEKLY $2,383 
CLEA]\,'UP 
CMP per CMA 4.7.11. p 17 
STORAGE 
$529 
Storage container was listed as reimbursable in GC CMP est - Ex 804 p 2; CMA- Ex 2003 
CONTAINER est. of the CMP per CMA 4.7.11. p 17 
PROJECT 
$25,302 
Project Trailer listed as a reimbursable in GC est. of CMP est - Exhibit 804 p 2; CMA- Ex 
TRAILER the CMP per CMA 4.7.11. 2003 p 17 
DRINKING 
$748 
Drinking Water listed as a reimbursable in GC est of CMP est - Ex 804 p 2; CMA- Ex 2003 
WATER the CMP per CMA 4.7.11. pg 17 
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DESCRIPTION AMOUNT REBUTTAL CITATION REFERENCE 
MATERIAL 
Material Delivery (Hoisting & Craning & Off 
CMP estimate - Ex 804 p 2; CMA-Ex 
DELIVERY 
$3,282 Loading) listed as a reimbursable in GC est. of the 
2003 pg 17 
CMP per CMA 4.7.11. 
PHOTOGRAPHS $2,626 
Photographs listed as a reimbursable in GC est of the CMP est-Ex 804 p 2; CMA- Ex 2003 P 
CMP per CMA 4.7.11. 17 
PLANS AND 
$1,166 
Plans and Printing (plan Reproduction) listed as a CMP est-Ex 804 p 2; CMA-Ex 2003 p 
PRINTING reimbursable in GC est of the CMP per CMA 4.7.11. 17 
SUPPLIES AND 
$4,721 
Supplies and Postage listed as a reimbursable in GC CMP est-Ex 804 pg 2; CMA-Ex 2003 P 
POSTAGE est. of the CMP per CMA 4.7.11. 17 
The City was not billed any of the cost for telephone. 
TELEPHONE $8,758 
This amount is from the Job Cost Detail Sheet and Job Cost Detail-Ex 2127 p 61; Pay 
does not reflect the actual billing which was zero (See App.30 - Ex 2126 pp 22 & 23 
Pay App 30) as per CMA. 
Actual billing to City for Punch List was $1936.33 
and covered items that were not part of the Prime 
PUNCH LIST $2,688 
Contractor's responsibility (touch up paint after 4 mos 
Pay App 30-Ex 2126 p 30 
of use by the City) during the 2nd City requested 
punch list but were required by the City to provide a 
finished product 
Costs included the cost associated with LEED 
requirements in order to achieve LEED Silver; were 
not part of the Prime Contractors work scopes which 
LABOR READY 
covered LEED Certified only. Included such items as 
Bennett Tr 5571:22 - 5572:13; Ex 2604 
i -LEED 
$59,241 additional work to achieve the Innovative Design 
pp 177 & 233 
Credit for pressure loss that was better than that 
allowed by access floor manufacturer. All invoices 
were reviewed in detail by Watts and Bird. Approved 
by City Council and paid. 
Costs included Daily Cleanup beyond the Prime 
Contractors cleanup work scope in order to achieve 
LEED Silver and the associated recycle requirements, 
LABOR READY 
set up for special events held by the City including 
Exhibit 2605 p 178; CMP est - Ex 804 
- Cleanup 
$46,211 tours, TV broadcasts, and special recognition events. 
p 2; CMA-Ex 2003 p 17 
Daily Cleanup was listed as a reimbursable in the G C 
est. of the CMP per CMA 4.7.11. All invoices 
reviewed in detail by Watts and Bird. Approved by 
City Council and paid 
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